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INTRODUCTION/BACKGROUND 

This is a Request for Task Proposal (RTP) for the Paducah Gaseous Diffusion Plant 
Deactivation project at the U.S. Department of Energy (DOE) Paducah site.   
 
The Contractor shall provide written proposal information in a manner that clearly demonstrates 
its strategy and approach, and provides clear connection and traceability within and between its 
Technical and Management, and Cost and Fee Proposals as per the instructions at L.17 – L.20. 
 
Volume I, Offer and Other Documents; Volume II, Technical and Management Proposal, 
and Volume III, Cost and Fee Proposal shall be due September 27, 2013, 4pm EST. 
 
L.1 ELECTRONIC MEDIA – RTP AND AMENDMENT DISTRIBUTION 
 
In order to further the government policy of maximizing electronic commerce and making the 

acquisition process optimally cost effective, electronic media shall be used exclusively and shall 

be the sole method used for distributing the RTP and amendments to the public.  The RTP and 

any amendments shall be posted to the Paducah Gaseous Diffusion Plant Deactivation 

procurement website at:  http://www.emcbc.doe.gov/pgdp%20deactivation/  

 

The above electronic medium shall constitute the official distribution method for this RTP.  All 
amendments and any other official communications from the agency regarding this RTP will be 
posted through this medium.  Contractors and all other interested parties shall maintain 
continual surveillance of the above website to remain abreast of the latest available information.  
No other communication, whether oral or in writing, will modify or supersede the terms of the 
RTP.  The only method by which any term of the RTP may be modified is by an express, formal 
amendment to the RTP generated by the CO. 
 
L.2 FAR 52.216-1, TYPE OF CONTRACT (APR 1984) 
 
The government contemplates award of a performance-based hybrid Task Order containing 
both cost reimburseable and Firm Fixed-Price elements including award fee components 
resulting from this solicitation. 
 
L.3 FAR 52.222-24 PREAWARD ON-SITE EQUAL OPPORTUNITY COMPLIANCE 

EVALUATION (FEB 1999) 
 

L.4 INSTRUCTIONS FOR SUBMITTING FOREIGN OWNERSHIP, CONTROL OR 
INFLUENCE (FOCI) INFORMATION 

 

The Contractor shall submit FOCI information in accordance with the Section K Provision 

entitled, DEAR 952.204-73, Facility Clearance, using the DOE FOCI Electronic Submission 

System (ESS) located at https://foci.anl.gov/.  Contractors are encouraged to transmit FOCI 

information well before the deadline for proposal submission.  If the Contractor has an approved 

facility clearance, the Contractor should identify (1) its DOE Facility Code (or DOD CAGE Code, 

if applicable), (2) the date the Contractor’s completed Standard Form 328 was submitted, and 

(3) the date of the Contracting Officer’s affirmative FOCI determination. Under the DOE FOCI 

ESS, electronic signatures cannot be accepted; thus, the signed original SF-328 executed in 

accordance with the form’s instructions, and any other forms requiring a signature or seal shall 

be printed, signed, and submitted to the federal FOCI Operations Manager at the mailing 

http://www.emcbc.doe.gov/pgdp%20deactivation/
https://foci.anl.gov/
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address provided in the system.  When filling out the New User Registration information in the 

DOE FOCI ESS, select “Environmental Management Consolidated Business Center” as the 

FOCI Office that will review your submission when it is completed.  Include the solicitation name 

and number in the “Reason for Request” field. 

 

Notice to Contractors--Contents Review (Please Review Before Submitting) 

Prior to submitting the Standard Form 328 and as, required by this clause, the Contractor 
should review the FOCI submission to ensure that: 

(1) The Standard Form 328 has been signed and dated by an authorized official of the 
company; 

(2) If publicly owned, the Contractor 's most recent annual report, and its most recent proxy 
statement for its annual meeting of stockholders have been attached; or, if privately 
owned, the audited, consolidated financial information for the most recently closed 
accounting year has been attached; 

(3) A copy of the company's articles of incorporation and an attested copy of the company's 
by-laws, or similar documents filed for the company's existence and management, and 
all amendments to those documents; 

(4) A list identifying the organization's owners, officers, directors, and executive personnel, 
including their names, social security numbers, citizenship, titles of all positions they hold 
within the organization, and what clearances, if any, they possess or are in the process 
of obtaining, and identification of the government agency(ies) that granted or will be 
granting those clearances; and 

(5) A summary FOCI data sheet. 
 

Note: A FOCI submission must be attached for each tier parent organization (i.e. ultimate parent 

and any intervening levels of ownership).  If any of these documents are missing, award of the 

Task Order cannot be completed. 

 
L.5 FAR 52.222-46 EVALUATION OF COMPENSATION FOR PROFESSIONAL 

EMPLOYEES. (FEB 1993) 
 

L.6 EXPENSES RELATED TO PROPOSAL OR BID SUBMISSIONS 
 

This RTP does not commit the government to pay any costs incurred in the submission of any 
proposal or bid, or in making necessary studies or designs for the preparation thereof or for 
acquiring or contracting for any services relating thereto. 
 
L.7 NUMBER OF AWARDS 
 

It is anticipated there will be one award resulting from this RTP.  

 
L.8 DOE-L-1013 ALTERNATE PROPOSAL INFORMATION - NONE 
 
Alternate proposals are not solicited, are not desired, and will not be evaluated. 
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L.9 FALSE STATEMENTS 
 
Proposals must set forth full, accurate, and complete information as required by this RTP 
(including attachments).  The penalty for making false statements in proposals is prescribed in 
18 U.S.C. § 1001. 
 
L.10 NOTICE OF POSSIBLE USE OF NON-FEDERAL EVALUATORS 
 

Contractors are notified that DOE may employ non-federal evaluators (including employees of 
DOE contractors) to evaluate proposals submitted in response to this RTP.  All such non-federal 
evaluators are required to sign appropriate non-disclosure and conflict of interest statements 
prior to any such engagement.  See the Section K provision entitled “Agreement to Use of Non-
Federal Evaluators”. 
 
L.11 CONTENT OF RESULTING TASK ORDER 
 
Any Task Order awarded as a result of this RTP will contain Part I—The Schedule, Part II—
Task Order Clauses, Part III, Section J—List of Documents, Exhibits, and Other Attachments,  
 
L.12 PRE-SOLICITATION CONFERENCE AND SITE WALK-THROUGHS 
 

A pre-solicitation conference including site walk-throughs was held April 30 – May 1, 2013.   
 
L.13 GENERAL INSTRUCTIONS -- QUESTIONS CONCERNING THE RTP 
 
Questions concerning this RTP must be submitted via email to 
PaducahDeactivation@emcbc.doe.gov not less than 20 days before the established due date 
for proposals to allow a reply to reach all Contractors before the submission of proposals.  If you 
do not receive acknowledgment that questions were received within three business days, 
please contact Ms. Toni Rutherford at toni.rutherford@emcbc.doe.gov.   Any questions received 
after such time may not be answered prior to the date that proposals are due.  Each question 
should clearly specify the RTP area to which it refers.  Answers will be made available to the 
Contractors as soon as practicable via the procurement website:    
 

http://www.emcbc.doe.gov/pgdp%20deactivation/   
 

The government will not respond to questions submitted by telephone or in person at any time. 
Contractors are encouraged to periodically check the procurement website to ascertain the 
status of any answers to questions, as hard copies will not be distributed. 
 
L.14 ELECTRONIC SUBMISSION 
 

Contractors shall access STRIPES via FedConnect (website link):  
  
http://www.compusearch.com/products/fedconnect/vendors 
 
Note:  The written material constitutes the official Offer and proposal.   
 

mailto:PortsmouthD&D@emcbc.doe.gov
mailto:toni.rutherford@emcbc.doe.gov
http://www.emcbc.doe.gov/pgdp%20deactivation/
http://www.compusearch.com/products/fedconnect/vendors
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L.15 PROPOSAL DELIVERY AND PACKAGE MARKINGS 
 
In addition to submitting proposals through FEDCONNECT, the Contractor shall submit hard 
copies in accordance with L.18.  All envelopes or packages shall be marked with this notice: 
 

NOTICE TO DOE MAIL ROOM: DO NOT OPEN.  THIS IS A PROPOSAL UNDER THE 
ABOVE-IDENTIFIED RTP. 

 
TO BE OPENED BY THE CONTRACTING OFFICER FOR 

RTP NO. DE-SOL-0004563 

 
NOTICE TO RECIPIENT: 

THIS IS A PROPOSAL UNDER RTP NO. DE-SOL-0004563 

 
THE DATE AND TIME OF RECEIPT IS TO BE 
LOGGED AND MARKED ON THIS PACKAGE 

 

(a) All Offers and Written Proposal Information received electronically through FEDCONNECT 
and in hard copy must be received on or before 4:00 p.m. EDT September 27, 2013.  

(b) Mailed hard copies of Offers and Written Proposal Information shall be marked as follows: 
 
FROM: Contractor’s Name 
 
MAIL TO: U S. Department of Energy 
ATTN: Kimberly Tate, Contracting Officer 
110 Boggs Lane, Suite 450 
Springdale, OH 45246 
 
RTP No. DE-SOL-0004563 
 
If the Contractor elects to forward the Offer and the Written Proposal Information by means 
other than the U.S. Mail, it assumes the full responsibility of ensuring that the Offer and Written 
Proposal Information is received at the place and by the date and time specified in this RTP. 
 

(c) Hand Carried/Overnight Mail hard copies of Offers and Written Proposal Information shall be 
marked as follows: 

 
FROM: Contractor’s Name 
 
HAND CARRY OR OVERNIGHT MAIL TO: 
 
U. S. Department of Energy 
ATTN:  Kimberly Tate, Contracting Officer 
110 Boggs Lane, Suite 450 
Springdale, OH 45246 
 
RTP No. DE-SOL-0004563 
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Note: Contractors hand carrying proposals to the above address must telephone the 
Contracting Officer, or the individual listed below, one (1) business day in advance to arrange 
delivery: 

 
Toni Rutherford - (513) 246-1374 

 
It may not be possible to hand carry the package(s) outside of the hours 8:00 a.m. to 4:00 p.m. 
on Federal workdays.  Delivery to any other location than that specified herein is unacceptable. 

(d) Express Mail hard copies of Offers and Written Proposal Information shall be marked as 
follows: 

 
FROM: Contractor’s Name 
 
TO: U S. Department of Energy 
ATTN:  Kimberly Tate, Contracting Officer 
110 Boggs Lane, Suite 450 
Springdale, OH 45246 
 
RTP No. DE-SOL-0004563 
 
L.16 OFFER ACCEPTANCE PERIOD  
 

The minimum offer acceptance period is 365 days after the required date for receipt of 

proposals. 

 
L.17 PROPOSAL PREPARATION INSTRUCTIONS – GENERAL INFORMATION 

The government will not be evaluating any subcontractor data. 

 
(a) This solicitation requires Contractors to participate in an oral presentation and to submit 

written proposal information.   
 
(b) The oral presentations are tentatively scheduled to occur two to three weeks following 

proposal delivery as specified in L.15. Each Contractor will receive further scheduling 
and logistical instructions after receipt of proposals. 

 
(c) Oral presentations/interviews information and written proposal information will be used in 

the evaluation process described in Section M, Evaluation Criteria.  Oral 
presentations/interviews and written proposal information requirements are described in 
Provisions L.17, L.18, L.19, and L.20. 

 
(d) Proposal Page Specifications, Instructions and Volume Requirements. 

 
(1) The Original proposal shall contain original signature documents.  Use of 

reproductions of signed originals is authorized for all other copies of the proposal. 
 
(2) Page 1 of the Standard Form (SF) 33, Solicitation, Offer, and Award, shall be 

fully executed and used as the first page of each copy of Volume I, Offer and 
Other Documents. 

 
(3) Acceptance Period – the acceptance period entered on the SF33 (Section A of 
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the RTP) by the Contractor shall not be less than 365 days. 
 

(4) Signature Authority – the person signing the SF33 must have the authority to 
commit the Contractor to all of the terms and conditions in the proposal, fully 
recognizing that the government has the right, by terms of the RTP, to make an 
award without further discussions if it so elects. 

 
(5) By signing the SF33, the Contractor agrees to accept all of the terms and 

conditions of the RTP as written.  Any exceptions or deviations to the terms and 
conditions of the RTP may make the offer unacceptable for award.  If an 
Contractor proposes exceptions to the terms and conditions of the RTP, the 
government may make an award without discussions to another Contractor that 
did not take exception to the terms and conditions of the RTP. 

 
(6) Proposals are expected to conform to all RTP terms and conditions and be 

prepared in accordance with the instructions and outline contained in this Section 
L.  The proposal information will be reviewed to ensure compliance by the 
Contractor with all aspects of this RTP.  To aid in evaluation, proposals shall be 
clearly and concisely written, neat, indexed (cross-indexed as appropriate), and 
assembled logically.  Extraneous, repetitious, or wordy submissions are not 
desired.  Neither offers nor acknowledgments may be provided by facsimile or by 
telephone.  Pages shall be sequentially numbered with the volume and page 
numbers and the name of the Contractor, the date, and RTP number on each 
page: these can be included as headers or footers.  Failure to respond to or 
follow the instructions regarding the organization and content of the proposal 
may result in the Contractor’s proposal being deemed nonresponsive. 

 
(7) Using the Evaluation Criteria set forth in Section M, Evaluation Factors for 

Award, proposals will be evaluated in accordance with the Federal Acquisition 
Regulation (FAR) and Department of Energy Acquisition Regulation (DEAR), the 
terms of the RTP, the terms of the Basic IDIQ Contract, FAR Part 16 and DEAR 
Part 916. 

 
(8) These instructions are provided to aid Contractors in the preparation of their 

proposals.  These instructions and the information contained in these instructions 
are not evaluation factors for this RTP.  The evaluation factors are contained in 
Section M, Evaluation Factors for Award, of this RTP. 

 

(9) Internet Sites.  The Internet sites referenced throughout the RTP can be found at 
the locations listed below: 

 

 DEAR Clauses and Provisions: 
http://management.energy.gov/policy_guidance/procurement_acquisition.htm  

 

 FedConnect: https://www.fedconnect.net/FedConnect/  
 

 FAR clauses and provisions and Federal Acquisition Circulars (FACs) which 
contain the most recent changes to the FAR:  
http://farsite.hill.af.mil/vffara.htm  

 

 Federal Business Opportunities (FedBizOpps): http://www.fbo.gov/   

http://management.energy.gov/policy_guidance/procurement_acquisition.htm
https://www.fedconnect.net/FedConnect/
http://www.fbo.gov/
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 Paducah GDP Deactivation RTP:  
http://www.emcbc.doe.gov/PGDP%20Deactivation  

 

 Wage Determinations:  http://www.wdol.gov/  
 

 
Table L-1 

 

Proposal Page Specifications and Instructions 

Proposal 

Submission 

 Proposals must be submitted through FedConnect at 

https://www.fedconnect.net/FedConnect/.   

 Hard copies of proposals are also required as shown in Table L-2. 

Paper Size  8 1/2” x 11” paper.   

 Fold-outs shall not exceed 11” x 17”. 

Print Type   Print type (font size) used in the text portions of the proposal shall be 

no smaller than 12 point font.  

 Print type used in completing forms attached to this RTP as 

Microsoft® (MS) Word®, Access®, or Excel® documents should not be 

changed from the styles used in the attachments.  

 Print type used in charts, graphics, figures and tables may be smaller 

than 12 point Font, but must be clearly legible. 

Page Margins  Page margins (distance between the edge of the paper and the body 

of the proposal) shall be 1-inch on the top, bottom and left and right 

sides of the page, exclusive of headers and footers, (e.g., name of 

Contractor name, RTP number, date). 

 The RTP number and page number shall be provided on each page. 

Page Numbering All pages of each volume shall be appropriately numbered and identified 

with the name of the Contractor. 

Page Format  All pages are to be single-sided. 

 Any page larger than 8 ½ x 11 will count as two pages except for the 

schedules provided under Criterion 1, Technical Approach, which 

shall not exceed 11” x 17” and will be counted as 1 page. 

 2 columns of text per page and use of bold face type are acceptable. 

 Tables of Contents, Lists of Figures, dividers, tabs, or similar inserts 

that do not provide any substantive information are not counted as a 

page. 

Binding and 

Labeling 

 Each volume shall be separately bound in three-ringed loose-leaf 

binders.  Cost proposals may be submitted in three-ringed binders of 

any size up to 11½ x 17.  Staples shall not be used.  The outside front 

cover of each binder shall indicate the Contractor’s name, the RTP 

number, the title of the RTP, and the copy number (i.e., sequentially 

number the required copies with the original being Copy No. 1).  The 

same identifying data shall be placed on the spine of each binder to 

http://www.emcbc.doe.gov/PGDP%20Deactivation
http://www.wdol.gov/
https://www.fedconnect.net/FedConnect/
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Proposal Page Specifications and Instructions 

facilitate identification and accountability when placed in a vertical 

position.  Pages shall be numbered sequentially by volume and by 

individual sections within each volume. 

Official Offer and 

CD-ROM/DVD 

Requirements 

CD-ROMs or DVDs shall be clearly labeled with the RTP volume number 

and provision reference.  The CD-ROMs are provided for SEB evaluation 

convenience only.  The written material and oral presentation/interview 

constitutes the official Offer and proposal.  In the event of a conflict, the 

hard copy material takes precedence over the CD-ROM text and 

electronic submission.  Files submitted shall be in readable and 

searchable Adobe Acrobat portable document format (PDF), Microsoft® 

(MS) Word®, or Excel® (Version 2010), except: 

 The proposal schedule shall be submitted as a PDF. 

 For electronic copies of financial statements and Annual Reports, 

Adobe Acrobat® 9.0 or later PDF files are required.   

 Any proprietary software provided in accordance with paragraph L.20 

shall be in the native format. The Adobe Acrobat® PDF shall not be 

password protected or contain other security restraints unless access 

information is provided. 

 
Table L-2 

 

Proposal Volume Requirements and Page Limitations 

Volume 

Number 
Proposal Volume Title Page Limitations 

Number of 

Hard Copy 

Proposals 

Number of 

CD-ROM’s 

Cover 

Letter & I 

Offer and Other 

Documents  

No Page Limit Original and 

2 copies 

1 

II Technical and 

Management Proposal, 

Written Proposal excluding 

resumes and letters of 

commitment, and schedule 

50 Page Limit excluding 

the resource-loaded 

schedule 

Original and 8 

Copies 

5 

II Technical and 

Management Proposal, 

Key Personnel Resumes 

and Letters of 

Commitment  

4 pages for the Program 

Manager resume; 3 pages 

each for any and all other 

Key Personnel resume(s); 

1 page for each Letter of 

Commitment 

Original and 8 

Copies 

5 

III Cost and Fee Proposal – 

Proposed Cost and Fee  

No Page Limit 

 

Original and 

8 copies 

5 

Exceeding Page Limitations Those pages that exceed the limits set forth in Section L of 

this RTP will not be considered in the evaluation. 
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L.18 PROPOSAL PREPARATION INSTRUCTIONS – COVER LETTER AND VOLUME I, 

OFFER AND OTHER DOCUMENTS 
 

(a) Instruction – Cover Letter.  The cover letter shall include, but not be limited to, the 
following: 

 
(1) The RTP number; 
 
(2) The name, address, telephone numbers, facsimile numbers, and electronic 

addresses of the Contractor; 
 

(3) A statement identifying any exceptions or deviations the Contractor is taking to 
the terms and conditions specified in the RTP.  However, exceptions and/or 
deviations are not sought and the government is under no obligation to enter into 
discussions; 

 
(4) Names, titles, telephone numbers, facsimile numbers, and electronic addresses 

of persons authorized to negotiate with the government on the Contractor’s 
behalf in connection with this RTP; 

 
(5) Name, title, and signature of person authorized to sign the proposal.  Proposals 

signed by an agent shall be accompanied by evidence of that agent’s authority; 
 
(6) The name, address, telephone number, facsimile number, and electronic address 

of the individual in the Contractor’s organization to be contacted, if necessary, 
during evaluation of the proposal; 

 
(7) The complete legal name and address of the Contractor and other participants to 

be used in any resulting Task Order.  Provide Dun and Bradstreet, Inc. (D&B) 
Data Universal Numbering System (DUNS) number for each organization; and 

 
(8) The name, address, telephone numbers, facsimile numbers, and electronic 

addresses of representatives of the government agency having administrative 
cognizance over the Contractor or parent company, as applicable (such as Task 
Order administration within the meaning of FAR Subpart 42.3, Task Order 
Administration Office Functions, financial auditing, and equal employment 
opportunity oversight). 

 
(b) Instruction – Volume I, Offer and Other Documents - (No page limitation) 
 

Volume I, Offer and Other Documents, consists of the actual offer to enter into a Task 
Order to perform the required work.  It also includes required representations and 
certifications, other statements of the Contractor, and any other administrative 
information.  Volume I, Offer and Other Documents, shall include the following (in the 
order listed): 

 
(1) Fully executed SF 33, Solicitation, Offer, and Award (Section A of the RTP). 
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(2) A completed Automated Clearing House (ACH) Form, See Section L, Attachment 
L-1.    

 

(3) Contractors shall complete Section B.2, Task Order Cost and Fee; Sections C 
through J of the model Task Order shall not be submitted, except for any 
required fill-in information; Contractor Representations and Certifications (Section 
K) including FOCI submission.  

 
(4) Small Business Subcontracting Plan.  A completed and acceptable Small 

Business Plan (new or an updated plan from the approved plan in the IDIQ Basic 
Contract) is required to be submitted in accordance with the Section I clause 
FAR 52.219-9, Small Business Subcontracting Plan, and proposal instructions 
herein.  This plan will become part of the Task Order as Section J, Attachment J-
16, titled Small Business Subcontracting Plan.  However, review and approval of 
the Small Business Subcontracting Plan does not negate the approval required 
(post-award) by the clause at H.121 Major or Critical Subcontracts – Designation 
and Consent of the Basic IDIQ Contract.  

 

The minimum goals of this RTP are as follows: 
 

Component Percent (%) 
Small Business (SB) 52.0 
Small Disadvantaged Business 5.00 
Women-Owned SB 5.00 
HUBZone SB 3.00 
Service-Disabled Veteran-Owned SB 3.00 

 
Percentages shown above are percent of total subcontracted work specified by 
the Section I clause titled, Small Business Subcontracting Plan 

 

(5) Section L, Attachment L-2 titled, List of Key Personnel.  This list will become part 
of the Task Order in the Section H clause titled, Key Personnel; 
 

(6) The Contractor’s EVMS documentation required under the Section L.26 
Provision, FAR 52.234-3, Notice of Earned Value Management System – Post 
Award IBR and the Section H.2 Clause, FAR 52.234-4, Earned Value 
Management System. 

 
(7) The Contractor shall submit current and valid EVMS certification with the 

proposal.  In the absence of a certified EVMS, the Contractor shall submit an 
EVMS Certification Plan to DOE with its proposal that is in accordance with the 
clause at H.2, FAR 52.234-4 Earned Value Management System. 

 

(8) The Contractor shall provide a Community Commitment Plan that demonstrates 
meaningful partnership with the community and support of sustainable economic 
use of the site.  See the Section H Clause titled, “Contractor Community 
Commitment.”  The Plan will be incorporated as Section J, Attachment J-8 of the 
Task Order. 

 

(9) Organizational Conflicts of Interests.  The Contractor, teaming or joint venture 
partners, major or critical subcontractors identified in the Basic IDIQ Contract or 



Paducah Deactivation  Section L 

RTP No. DE-SOL-0004563 

 

L- 13 

 

newly proposed shall provide the statement described in Section K.111, 
Organizational Conflicts of Interest.  

 

A contractually binding statement to be included in clause H.152, Indirect Rate 
Ceiling of the Task Order, per the instructions in L.20(j)(ix).   
 

L.19 PROPOSAL PREPARATION INSTRUCTIONS – VOLUME II, TECHNICAL AND 
MANAGEMENT PROPOSAL 
 

(a) Instruction – Introduction 
 

The Technical and Management Proposal will consists of both written and oral 

information intended to present the Contractor’s understanding, capabilities, and 

approach to satisfy certain requirements of the PWS.  The Contractor shall address 

those portions of the PWS pertinent to the evaluation criteria specified in Section M.  No 

cost information shall be included in the Technical and Management Proposal.  Criterion 

1, Technical Approach will be evaluated based on the written information and Criterion 2, 

Key Personnel and Organization will be evaluated based on written information including 

the Key Personnel resumes and the oral information provided in the Key Personnel 

presentations/interviews.  Criterion 3, Recent and Relevant Past Performance will be 

evaluated using readily available information to DOE. 

 

The overall page limitation for Volume II, Technical and Management Proposal, shall not 
exceed 50 pages except as stated in Table L-2.   

(b) The format and content of Volume II, Technical and Management Proposal, shall consist 
of the following: 
 

Criterion 1 – Technical Approach 

 

The Contractor shall fully describe its technical approach to achieve the PWS objectives 

and activities in the following areas:   

 

 C.1.1, Task Order Implementation;  

 C.1.2.1, Pre-Delease Planning and Facility Transfer (including C.1.2.1.1 – 

C.1.2.1.4) of the GDP from USEC including facility walkdowns for Category D 

facilities as identified in Table L-7, successful transfer and acceptance of the GDP 

facilities from USEC to DOE (including support of termination of USEC’s NRC 

license);  

 C.1.2.2.2, Project Management System; 

 C.1.2.2.3.2, Safety Authorization Basis; 

 C.1.2.2.3.3, Nuclear Criticality Safety; 

 C.1.2.2.3.4, Radiation Protection, Radiological Site Services; 

 C.1.2.2.3.5, Emergency Management and Fire Protection Program; 

 C.1.2.2.6, Continuity Programs; 

 C.1.2.2.7, Environmental Monitoring and Reporting; 

 C.1.2.2.8.3, Protective Force Services; 



Paducah Deactivation  Section L 

RTP No. DE-SOL-0004563 

 

L- 14 

 

 C.1.3, Facility Modification and Infrastructure Optimization including stabilization 

(C.1.3.1), deactivation activities, and a detailed approach for facility system and 

utility optimization (C.1.3.2.1 through C.1.3.2.5) detailing how it will achieve its plan 

to reduce the overall site operation costs and to minimize short-term and long-term 

S&M costs;  

 C.1.4, Surveillance and Maintenance and Utility Operations (C.1.4.1 through 

C.1.4.5.4) including a description of the graded approach for an S&M program for 

each category of facilities (i.e., A-E as listed in Table L-7);   

 C.1.5.1, Decontamination, and Demolition; and  

 Transition and execution of the C.1.7 Post-GDP Shutdown Environmental Services, 

including C.1.7.2 through C.1.7.6.   

 

The Contractor shall provide its general technical understanding of the following PWS 

elements.  Sufficient detail shall be included to enable the Government to ascertain the 

Contractor’s comprehension of the scope of work to be performed and how such work 

will be integrated into the overall effort.  However, a detailed technical approach is not 

required.  Therefore, restating the PWS requirements will not adequately demonstrate 

such understanding.   

 

 C.1.2.1.1, Facility Walkdowns of Categories A-C & E; 

 C.1.2.2.1, Project Planning, Integration & Interface (including C.1.2.2.1.1 through 

C.1.2.2.1.3); 

 C.1.2.2.3.1, Integrated Safety Management System; 

 C.1.2.2.3.6, Quality Assurance / Quality Control; 

 C.1.2.2.4, Regulatory Compliance and Permits; 

 C.1.2.2.5, Sampling and Data Management; 

 C.1.2.2.8.1, Security Program; 

 C.1.2.2.8.2, Nuclear Materials Control and Accountability; 

 C.1.2.2.9, Records Management and Document Control; 

 C.1.2.2.10, Program Management Support; 

 C.1.2.2.11, Real and Personal Property Management; 

 C.1.2.2.12, Computing and Telecommunications; 

 C.1.2.2.13, Energy Efficiency; 

 C.1.2.2.14, DOE Consolidated Audit Program (DOECAP); and 

 C.1.2.2.15, Asset Recovery and Recycling; 

 C.1.2.2.16, Pension and Benefits Administration 

 C.1.2.3, Post-GDP Shutdown Environmental Remediation Transition; and 

 C.1.6.1, On-Site Waste Disposal Facility Design 

 

The Contractor shall describe its approach to planning, sequencing, integrating, and 

optimizing all PWS requirements to drive down the costs of operating the site (including 

S&M) as quickly as possible.    

 

The Contractor shall describe its proposed change control process that will ensure the 

Task Order Initial Contract Performance Baseline remains aligned with the Task Order 
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terms to include scope, cost, and schedule.  The Contractor shall provide a detailed 

resource loaded schedule consistent with the cost worksheets and its critical path 

schedule for the lowest level of the PWS.  The Contractor shall identify the three most 

significant project risks to successful performance of the PWS and its approach to 

eliminate, avoid, or mitigate these risks.  The Contractor shall describe its approach to 

planning and integrating all Section C requirements for the Contract Line Item Numbers 

(CLINs).  The Contractor shall identify its process for identifying distinct subprojects that 

can be performance-based and performed on a fixed price basis by competitively 

selected subcontractors.   

   

Criterion 2 - Key Personnel and Organization (Written Proposal Information and Oral 

Presentations/Interviews). 

 

The Contractor shall propose a Program Manager for the Paducah Deactivation project 

as a Key Personnel position.  The Contractor shall submit its list of additional Key 

Personnel in its proposal as shown in Section L, Attachment L-2, List of Key Personnel.  

Upon award, the List of Key Personnel will become part of the Section H clause titled, 

Key Personnel. 

 

The Contractor shall provide Key Personnel resumes using the format provided in 

Section L, Attachment L-3 titled, Key Personnel Standard Resume Format, for each 

proposed Key Person.  The Contractor shall describe the rationale for the designation of 

the proposed Key Personnel position(s), other than the Program Manager, relative to the 

proposed organizational structure, including roles, responsibilities, authorities, lines of 

communication, and interfaces with DOE and others.  The resumes shall describe the 

suitability of the proposed Key Personnel for their proposed position(s) based on 

education, leadership, and relevant experience.  The resumes shall describe how work 

experience relates to work similar to that described in the PWS relative to the proposed 

position in terms of size, scope and complexity, the number of years of progressively 

responsible experience as a supervisor (and the number of people supervised), and 

capability to function effectively in his/her proposed position. 

 

Each resume shall not exceed three (3) pages in length, with the exception of the 

resume for the Program Manager, which may not exceed four (4) pages.    

 

The Contractor shall submit a signed Letter of Commitment from each proposed Key 

Person, which states that the information contained in the resume submitted as part of 

the proposal is true and correct, and that the individual will accept the proposed position.  

Letters of Commitment shall also include a statement that the Key Person will work in 

the proposed position for three years.   Failure to submit letters of commitment and 

resumes in the prescribed format may result in the Contractor receiving a lower 

rating for this factor or the Contractor’s proposal being eliminated from further 

consideration for award.   

 

The Letter of Commitment shall state, as follows: 
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“I, _______________________(proposed person’s name) a proposed Key Person 

for _____________________________ (name of Contractor) hereby certify that 

the all of the information contained in my resume which was submitted as part 

of the proposal in response to the Request for Task Proposals (RTP) DE-SOL-

0004563 is true and correct.  Furthermore, if___________________ (name of 

Contractor) is awarded the Task Order associated with the aforementioned RTP, 

I hereby agree to accept employment for the proposed position 

of________________ (insert title of proposed position) and commit to perform in 

this position for minimum of three (3) years from date of award.” 

____________________________________  ___________________ 

Signature of Key Person     Date 

 

The Contractor shall provide its organizational chart and rationale for its proposed 

organizational structure to execute the PWS requirements.    This rationale shall 

describe the suitability of the proposed Key Personnel position(s) relative to the 

proposed organizational structure including the roles, responsibilities, authorities, lines of 

communication, and interfaces with DOE and other stakeholders.  Additionally, the 

Contractor shall provide an organization chart detailing functional elements down to the 

first tier supervisors with the number of personnel assigned to each supervisor.  The 

Contractor shall describe how their organizational structure will support implementation 

of the technical approaches proposed and provide control and accountability for Task 

Order performance.  The Contractor shall discuss the authority level of its Key Personnel 

and its access to corporate resources.   

 

 In addition to what is required to be subcontracted per an existing exclusive ID/IQ 

Contractor Teaming Agreement (CTA) as a result of the Basic ID/IQ Contract, the 

Contractor shall describe how it will identify meaningful work activities that are suitable 

for competitive fixed price subcontracting opportunities and the process for realization 

and implementation of those subcontracts. 

 

The Contractor shall describe its approach to achieving its Small Business 

Subcontracting Plan,  including the extent of small disadvantaged business (SDB) 

participation in performing meaningful work (size and scope/complexity) that will be 

important to the overall successful performance of the Task Order.  

  

Oral Presentation/Interviews: 

 

The Contractor’s proposed Program Manager and other proposed Key Personnel shall 
participate in an oral presentation, which may include interviews, with DOE as part of the 
Contractor’s Technical and Management Proposal.  Attendance is limited to Key 
Personnel only.  Each proposed key person shall be physically present and actively 
participate during the oral presentation/interviews.  The Government will evaluate the 
oral presentation information against the criteria specified in Section M.  Oral 
presentations/interviews are intended to measure the ability of the Contractor’s Key 
Personnel to respond to the scenarios at the time of the presentation.  
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The location and logistics will be provided by the CO upon receipt of the Contractor’s 

proposal. 

  
 Criterion 3 – Recent and Relevant Past Performance 
 

For itself and each of its joint venture partners, and major and critical subcontractors 
proposed to perform work under this Task Order, the Contractor shall provide a 
complete listing of all DOE contracts/task orders that are currently ongoing or have 
expired since December 2010 (i.e., contracts undergoing close out activities are 
considered to have expired).  The listing provided shall include the contract/task order 
number; the dollar value of the contract/task order and the period of performance; the 
name of the entity the contract/task order was awarded to; the names of the joint venture 
partners, LLC members and subcontractors; the name, title, telephone number, and 
address of the DOE Contracting Officer and a description or scope of work for each of 
the various contracts listed.  DOE may obtain past performance information on these 
contracts/task orders through all available sources, including Federal Government 
electronic databases, readily available Government records (including pertinent prime 
contracts), and sources other than those identified by the Contractor.   
 

L.20 PROPOSAL PREPARATION INSTRUCTIONS – VOLUME III, COST AND FEE 
PROPOSAL 

Contractors shall provide a completed Section B document including, but not limited to, 
the proposed cost and fee for cost reimbursement and the proposed price for fixed-price 
CLINS and any contract language limiting indirect cost recovery that may be 
incorporated as a clause at H.152. The Contractor shall submit the completed Section B 
in Volume I – Offer and Other Documents.  Cost and fee supporting detail for Section 
B.2, Task Order Cost and Fee, shall be provided under this Volume, Cost and Fee 
Proposal, in accordance with the instructions in this provision.  Volume III, Cost and Fee 
Proposal includes proposal preparation instructions for both cost reimbursable and firm 
fixed priced subCLINS.  Contractors shall provide proposed cost or prices by CLIN or 
subCLIN for all PWS activities included in the Section L Attachment titled, Cost 
Worksheets. 

 
Instructions – Cost and Fee Proposal - The Contractor shall prepare its cost proposal in 
accordance with the following instructions: 
 

(a) All cost and fee information shall be included in Volume III of the proposal.  None of the 
information contained in Volume III shall be included in any other proposal volumes 
unless specifically requested in the RTP. 

(b) All pages in the Volume III Cost Proposal, including forms, tables, and exhibits shall be 
numbered and identified in a volume table of contents.  The cost proposal shall be 
sufficiently complete so cross-referencing to other proposal volumes is not necessary.  
There is no page limitation on the cost proposal.  The Contractor shall complete Section 
L, Attachments L-4 Cost Worksheets and L-5 Consolidated Direct Cost Schedules 
provided in the cost proposal exhibits.  Contractors shall fully prepare Attachments L-4 
and L-5, at the level of detail indicated in the Attachments and related instructions.  The 
Contractor shall use the organization of work set forth in the PWS as the WBS for its 
cost proposal.  The Contractor shall not propose its own WBS structure for this RTP.  A 
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cost worksheet and Basis of Estimate (BOE) is required only for those PWS levels 
specified in the Attachment L-6, PWS to Cost Worksheet Crosswalk.  

(c) Traceability of Cost Worksheets - Format and present all cost information to provide full 
traceability between Section B.2, Task Order Cost and Fee, the completed Section L, 
Attachments L-4 Cost Worksheets and the Technical and Management Proposal.   

(d) Cost Assumptions – DOE is providing the Contractors with cost assumptions which are 
contained within the cost instructions or as part of Attachment L-7 of the RTP.  The 
Contractor shall use all of the cost assumptions when preparing the cost proposal. 

(e) For proposal preparation purposes, Contractors shall assume an award date of April 1, 
2014 with a 90 – day Task Order Implementation Period; therefore, with the exception of 
PWS C.1.2.1 (Pre-Delease Planning and Facility Transfer), Contractors shall assume full 
responsibility for the performance of the Task Order requirements on July 1, 2014.  
Proposed costs shall be provided on a 12 month government Fiscal Year (FY) period 
from October 1 through September 30.  The first FY shall include proposed cost from 
April 1, 2014, through September 30, 2014.  The period of performance extends through 
March 31, 2017.  The Contractor shall propose cost for each year and in total 
corresponding to the costs for performing the PWS.   

For proposal preparation purposes, the Contractor shall assume Pre-Delease Planning 
and Facility Transfer (PWS Section C.1.2.1) will start immediately after the Task Order’s 
Notice To Proceed (NTP).  For all proposed activities associated with Facility 
Walkdowns (PWS Section C.1.2.1.1), the Contractor shall propose one combined 
estimate for all facilities listed in Table L-7.  Contractors shall provide a detailed BOE for 
the facilities listed as Category D in Table L-7.  Attachment L-9 identifies DOE Historical 
Costs for Facility Walkdowns associated with the Categories A-C and E facilities 
identified in Table L-7.  For proposal preparation purposes, the Contractor shall assume 
there will be no on-site Project Support costs relating to Pre-Delease Planning and 
Facility Transfer during the Task Order Implementation Period. 
 

(f) For proposal preparation purposes, Contractors shall assume a planned funding profile 

as follows: 

 

CLIN FY2014 ($M) FY2015 ($M) FY2016 ($M) FY2017 ($M) Total ($M) 

 6 Months 12 Months 12 Months 6 Months  

0001 3.5    4 

0002- 

0004 

126.6 197.0 120.7 41.5 486 

  0005 - 

0007 

 10.7 140.4 55.3 206 

0008  1.4 9.6 4.2 15 

Total 130.1 209.1 270.7 101.0 711 

 The provided funding profile represents the government’s estimate as of the date of the RTP of future available funding.  

This assumed funding is not a guarantee of available funds; additional funding made available could be used for in-scope 

work activities.  Actual funding may be greater or less than these estimates.  There is no commitment by DOE to request 

funds equivalent to this assumed funding.  Available funds depend on Congressional appropriations and priorities within the 

DOE.  The provided funding profile covers the total estimated costs, price, and award fee described in Section B.2. The 
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funding profile does not include income from recycling or uranium barter efforts.  FY2014 and FY2017 funding are for 

partial years.   

 

(g) Intentionally left blank. 

  

(h) Proposed Fee   

CLIN 0001 – The Contractor shall propose no fee for the Task Order Implementation 
period under CLIN 0001.   
 
CLIN 0002 – 0007– The Contractor shall only propose Award Fee for all work activities 
associated with CLINs 0002-0007.  The Contractor shall not propose an award fee that 
exceeds the Fee Ceiling for cost-plus-award fee type task orders contained in Section 
B.2 of the Contractor’s IDIQ Basic Contract.  In computing the Award Fee, Contractors 
shall not apply Award Fee to the DOE provided cost associated with the costs paid to 
the benefits administrator for the defined benefit pension plan and healthcare benefits 
(i.e., Multi-Employer Pension Plan/Multi-Employer Welfare Arrangement (MEPP/MEWA) 
costs shown in Attachment L-7.  

 

(i) Proposed Schedule - The Contractor shall provide a resource loaded schedule (utilizing 
the Oracle’s Primavera P6 Enterprise Project Portfolio Management© software) 
including the critical path for the activities.  The schedule activities shall be presented in 
no less detail than prescribed in Attachment L-6 PWS to Cost Worksheet Crosswalk and 
the electronic version shall be working files and include logic ties.  This schedule shall be 
fully traceable to Volume II, Technical and Management Proposal.  For those PWS 
elements for which DOE provided costs, the schedule shall reflect the provided cost as a 
resource, consistent with the FY period allocation in Attachment L-7 Cost Assumptions.    
Contractors shall provide a working resource loaded schedule as part of its submission. 

(j) Contractor Proposed Costs. 

(i) Joint Venture Partners - The Contractor’s cost proposal shall identify the proposed 
cost for all joint ventures partners to the detail required in L.20(j)(iii) through (x).  
Joint ventures’ cost proposals shall be provided for the PWS by the Contractor, 
which reconciles to the proposed costs and the Contractor’s proposal correlated with 
the PWS, consistent with its technical proposal.  Cost data shall be fully supported.  
It is acceptable for each Joint Venture partner to submit sealed envelopes containing 
a separate set of Cost Worksheets, Attachments L-4 through L-5, with its proposal 
for the proposed Joint Venture partner work by the proposal due date. 

(ii) Subparagraphs (iii) through (x) below apply only to the cost reimbursable PWS 
activities. 

(iii) Basis of Estimate - Provide a Basis of Estimate (BOE) thoroughly documenting all 
estimates consistent with the Contractor’s Technical and Management Proposal.  A 
BOE description shall be provided at the level described in the Section L, Attachment 
L-6 PWS to Cost Worksheet Crosswalk. 

The detailed narrative description shall include how the proposed costs by cost 
element were derived, including summary of work scope, source of estimate 
information, summary statement of site conditions (including all major assumptions 
used to establish the site condition by PWS), supporting rationale, summary of 
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estimating methods, process and assumptions (including all major assumptions used 
to establish the Contractor’s cost to perform the Task Order requirements), and other 
related information to provide clarity and understanding of the Contractor’s Basis of 
Estimate.  Contractors shall clearly indicate for each PWS by cost element (direct 
labor, direct material, etc.): (1) what data is existing and verifiable, (2) judgmental 
factors applied in projecting from known source data to the estimate, (3) key 
assumptions (not in conflict with the PWS), and (4) the basis for each cost element.  
Offers shall be in sufficient detail to demonstrate reasonableness and realism.  
Contractors shall not propose allowances or factors as part of its proposal with the 
exception of small tools and Fuel, Oil, Gas and Maintenance (FOGM), if consistent 
with the Contractor’s estimating practices and are supportable. 

 
 The BOE shall be a standalone document within Volume III, separate from the 

estimate calculations.  Back-up documentation supporting the pricing from the 

Contractor’s estimating software shall be provided detailing the proposed costs 

including showing all labor hours by labor category cumulative for the project and by 

FY and quantities and unit pricing for other than direct labor costs cumulative for the 

project and FY period (for example, number of units multiplied by unit costs of 

material).  

 
(iv) Cost Elements. The cost proposal shall be provided by major cost elements: direct 

labor (including labor categories, direct labor hours and direct labor rates for each 
labor category type proposed), fringe benefit, direct labor overhead (if applicable), 
materials, material handling overhead (if applicable), equipment (including capital 
investments and FOGM costs), waste disposal, waste transportation, waste 
packaging (including container costs), waste treatment, supplies (including personal 
protective equipment (PPE)), travel, relocation, other direct costs ((ODCs) including 
any specific cost element not already identified such as sales tax), joint venture ($10 
million or more shall be individually estimated and provided for by major cost 
elements as described in this paragraph), and General and Administrative (G&A) 
costs (if applicable). 

 For cost proposal preparation purposes, the Contractor shall include any 

subcontractor resources required to perform the work scope as if it is self-performing 

the work.  Therefore, no separate subcontractor cost data is required to be submitted 

with proposals.   

 
Project Support Costs:  The costs for Project Support (C.1.2.2) associated with field 
work activities shall be costed to the PWS line items where the field work is actually 
being performed. 

 
(v) Additional Details for Other than Direct Labor Costs - The Contractor shall provide a 

consolidated schedule(s) of non-labor costs (including materials, equipment, other 
direct costs, travel, waste disposition, etc.), which contains descriptions, quantities, 
unit pricing, and total pricing using the templates provided in Section L, Attachment 
L-5 reconciling to the total proposed amounts for each cost element, as included 
Section L, Attachment L-4. 
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(vi) Labor Rates.   

The Contractor shall complete the labor worksheet in the Section L, Attachment L-5, 
to provide the yearly proposed direct labor rates by labor category for the entire 
period of performance reflecting the FY as detailed in Attachment L-4.  The 
Contractor has the ability to propose its own direct labor rates, consistent with the 
terms and conditions of the RTP, applicable law, including the Davis-Bacon Act and 
4(c) of the Service Contract Act, as applicable.  Contractors may use, at their 
discretion, the DOE provided direct labor rates included as part of Attachment L-5.  
The provided direct labor rates reflect paid rates at similar sites with similar work 
scope as well as the Davis-Bacon Act and Service Contract Act rates escalated to 
GFY 2014.  The DOE provided labor categories are not all inclusive.  If the 
Contractor requires labor categories in addition to the labor categories provided or 
utilizes other than the provided direct labor rates, the Contractor shall provide the 
basis of the proposed labor rate(s) and supporting documentation.   

For proposal preparation purposes, a full time equivalent (FTE) is defined as 1,680 

hours/year.  The 1,680 hours/year is based on 2,080 annual hours less 400 hours for 

vacation (200 hours), sick (80 hours), holiday (80 hours) and site specific training (40 

hours - Hazardous Waste Operations, Radiological Worker II training, etc.).   

 

The Contractor shall specifically identify total compensation including salary / hourly 

rates for the five most highly compensated individuals proposed for management 

positions and provide documentation to support the reasonableness of the proposed 

contractor executive compensation costs for these five most highly compensated 

individuals in accordance with FAR 31.205-6(b) (2) and (p).  In addition, the 

Contractor shall provide documentation of the current salary of the proposed top 

contractor management official under the Task Order [Program Manager].  For 

purposes of this cost instruction, ‘current salary’ is defined as the actual paid salary 

immediately prior to the Contractor’s submission of the task proposal.   The proposed 

salary reimbursement of the top contractor employee associated with this Task Order 

is limited to the lesser of 10% above the employee’s previous salary or 6% above the 

prior *incumbent’s reimbursed salary as per DOE Acquisition Letter 2013-14.  The 

Contracting Officer must receive approval from the Senior Procurement Executive 

(SPE) of the DOE for that salary reimbursement amount in excess of the 

percentages mentioned above in accordance with DOE Order 350.1.  If the SPE 

does not approve the proposed salary reimbursement, the amount of reimbursement 

may be reduced after award. 

 

Note*:  There is no incumbent contractor. 

   

(vii) Direct Labor Hours - The Contractor shall complete Attachment L-5 and shall detail 
the labor categories and labor hours by PWS in accordance with Attachment L-6 
PWS to Cost Worksheet Crosswalk.  Direct labor hours shall be provided in total for 
the entire period and by fiscal year by labor category.   For proposal preparation 
purposes, the Contractor shall not assume any overtime is available. 

(viii) Waste Quantities and Cost – For proposal preparation purposes, the Contractor shall 
use the waste quantities and waste disposal path allocations identified in Section L, 
Attachment L-7, Cost Assumptions/Information.    In the L-5 Worksheets, 
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Consolidated Direct Cost Schedule (i.e. Waste Disposal, Waste Transportation, 
Waste Packaging and Waste Treatment Spreadsheets), the Contractor shall 
differentiate the estimated quantities in cubic feet for soils and non-soil waste.  The 
BOE associated with information provided in the waste summary table (including the 
additional tables) shall be fully explained in supporting documentation and shall 
provide the necessary documentation reconciling the Contractor’s technical 
approach to the waste quantities being dispositioned for each waste type (i.e., the 
input and output waste quantities [based on the Contractor’s technical approach] 
shall be described).   

The Contractor shall provide the same information as stated above, if its technical 
approach results in secondary waste being generated.  Secondary waste shall be 
segregated, and identified within the waste quantity table by the Contractor.  The 
Contractor will be responsible for the treatment and disposal of all secondary waste 
generated and the costs shall be included as part of the Contractor’s total estimated 
cost. 

 
The Contractor shall provide a separate computation showing the unit rate 
(composed of treatment, transportation and disposal costs) for each waste stream 
(C-746 Landfill waste, LLW, MLLW, PCB, etc.) by FY period shipped to each off-site 
facility and to the on-site landfill.   

 
Contractors shall provide a table detailing by 12-month FY and in total where 
generated waste is being dispositioned by location.  The total estimated cost shall 
exclude costs associated with disposal at NNSS since these costs are handled as an 
interagency transfer of funds between DOE locations.  However, the Contractor shall 
provide the waste quantities and disposal fees/cost associated with disposing waste 
at NNSS based on its technical approach even though it will be excluded from its 
total estimated cost.   

 

(ix) Indirect Rates –  
 

Fringe Benefits – For the workforce eligible for employment under the Work Force 
Transition and Employee Hiring Preferences (Clause H.103) the Contractor’s 
proposed fringe benefit rates shall be at least fifty-five percent (55%).  The fringe 
benefit rates (whether using the DOE provided fringe rates or those specifically 
proposed by the Contractor) shall be applied to all direct labor costs not covered 
below.  The provided fringe benefit rates cover projected labor related indirect costs 
such as medical, dental, severance, Employee Assistance Program, life insurance, 
accident/sickness coverage, benefit administration, vision, pension, workers 
compensation, FICA, FUTA, SUTA and time-off (vacation, sick and holiday).  
Pension costs and health benefit costs for the Contractors proposed workforce are 
accounted for using the provided fringe benefit rate.  The 55% provided fringe benefit 
rate does not include the costs paid to the benefits administrator for the defined 
benefit pension plan and healthcare benefits (i.e., Multi-Employer Pension 
Plan/Multi-Employer Welfare Arrangement (MEPP/MEWA) or any severance costs 
as specified in Attachment L-7 Cost Assumptions.  

 
The fringe benefit rates for management employees and employees not covered 
under the Work Force Transition and Employee Hiring Preferences (Clause H.103) 
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shall be separately estimated by the Contractor.  The Contractor shall provide 
sufficient documentation to support the proposed fringe benefit rates.   

 
Indirect Rates Other Than Fringe Benefits – The Contractor shall provide a detailed 
estimate for each proposed indirect rate (material handling, labor overhead and 
G&A, as applicable) for each fiscal year covering the period of performance.  The 
detailed estimate shall include cost, by cost element, for the allocation pool and the 
allocation base and how each cost element within the allocation pool and allocation 
base was derived.  The Contractor shall provide all related information to provide a 
clear understanding of the basis of estimate.  The Contractor shall compute all of the 
indirect rates in accordance to their CFY basis and time phase the indirect costs 
accordingly to the government FY basis.  If the Contractor is proposing a blended 
indirect rate that is derived from the weighting of other indirect rates, the Contractor 
shall provide the detailed computations for each of the individual indirect rates that is 
used in the computation of the blended rate by 12 month FY period and the 
methodology of how the blended rate was derived.  This data shall be provided for 
each joint venture partner, if applicable. 

 
The Contractor shall provide a contractually binding statement, as part of the Offer in 
Volume I, stating the proposed labor overhead and G&A rates (including any and all 
joint venture partners and Corporate Home Office Allocations) for each FY are ceiling 
rates and will extend for the life of this Task Order (even if the Contractor does not 
have the two identified indirect rates). 

 
The Contractor shall provide a detailed explanation of the proposed corporate 
organizational structure and whether corporate home office allocation is or is not 
applicable.  If a corporate home office allocation is not proposed, the Contractor shall 
provide a contractually binding statement (including proposed contract language) as 
part of the offer in Volume I under the Indirect Rate tab stating the Contractor will not 
attempt to recover corporate home office costs during the course of the Task Order. 
 

(x) Escalation - The Contractor shall utilize an annual escalation factor of 2.8 percent for 
both direct labor and other than direct labor costs. 

(k) Fixed Price CLINS (only):   The Contractor shall propose the total cost and profit 
associated with each FFP CLIN.  The Contractor shall propose the work as it plans on 
performing the work and shall propose all cost for field work activities associated with the 
completion of the PWS (including project support costs).  The Contractor is required to 
provide a detailed Basis of Estimate of the work to be performed which shall include a 
schedule of activities.  The Contractor is not required to use any of the cost assumptions 
identified for these work activities. 

(l) Task Order Implementation Cost - For proposal preparation purposes, the Contractor 
shall assume no facilities or equipment are available during the Task Order 
Implementation Period.  

(m) DOE or its cognizant audit entity may request additional supporting information for 
purposes of clarification in evaluating cost. 

(n) The Contractor shall provide the location (address and telephone number and point of 
contact) of where documentation supporting Volume III is located.  The Contractor shall 
provide the name, address and telephone number of the cognizant ACO and the 
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cognizant Defense Contract Audit Agency (DCAA) office, if any.  Additionally, the 
Contractor shall provide the name, address, and telephone number of person(s) 
authorized to provide any clarifying information regarding the Volume III Cost Proposal.  
If the Contractor is a joint venture, this data must be provided for each entity. 

(o) The Contractor shall submit an explanation of how costs will be recorded and tracked in 
the proposed accounting system.  If the Contractor’s proposed accounting system will 
allocate costs through the use of an indirect costing rate, the indirect rate and an 
explanation is required to describe costs to be included in each of the indirect cost pools, 
as well as a description of each allocation base.  Additionally, the Contractor shall 
describe its accounting system and the adequacy of that system for reporting costs 
against government cost-type contracts.  The Contractor shall specifically describe the 
costs that will be directly allocated to the Task Order FFP CLINS as well as how those 
costs will be identified during Task Order performance.  The Contractor shall identify the 
cognizant government audit agency or any other government agency that has formally 
approved the accounting system, if applicable.  This data must also be provided for each 
member of the joint venture partners. The government may use this information in 
making determinations of Contractor responsibility.   

Contractor’s Proposed Accounting System Information – The Contractor (including joint 
ventures) shall provide one or more of the following: 
 
(i) Provide a copy of the Government approval/determination stating the proposed 

accounting system is adequate for the identification, accumulation and recording 
of cost under Government reimbursable type contracts/subcontracts if the 
approval/determination was issued within the last three years.  Also, provide a 
copy of the most recent accounting system audit report on the proposed 
accounting system if performed within the last five years and fully describe and 
explain any material changes made to the proposed accounting system since the 
time it was reviewed, audited or approved; 

 
(ii) If the accounting system was deemed inadequate, provide the corrective actions 

that have or will be taken to correct the cited issues, including the implementation 
time for each action; 

 

(iii) If the proposed accounting system has not been formally approved by the 
Government within the last three years and/or audited within the last five years, 
or an audit determined the accounting system to be inadequate, then the 
Contractor shall state this and provide responses to the “Offeror’s Proposed 
Accounting System Information”, incorporated into this RTP as Attachment L-8.   

 

(p) Responsibility Determination and Financial Capability:  FAR 9.104-1(a), General 
Standards, requires that a prospective Contractor have adequate financial resources to 
perform the Task Order or the ability to obtain them in order to be determined 
responsible.  It is the Contractor’s responsibility to demonstrate its financial capability to 
complete this Task Order.  Information provided by the Contractor shall include, but is 
not limited to, the following: 

(i) Financial Statements (audited, if available) and notes to the financial statements for 
the last fiscal year); 
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(ii) The information in subparagraph (1) above for each member of the Contractor team 
arrangement if a teaming arrangement is used; 

(iii) The last annual report for the parent corporation(s).  In order to consider the financial 
or other resources of the parent corporation entity(ies) or other guarantors, each of 
those entities must be legally bound, jointly and severally if more than one, to provide 
the necessary resources to the prospective Contractor and assume all contractual 
obligations of the prospective Contractor; and 

(iv) Any available lines of credit. 

Using the above information and other information, the government will make a FAR 
Part 9, Contractor Qualifications responsibility determination of the prospective awardee.  
The government may request a financial capability review of each Contractor from the 
DCAA as part of the government’s consideration in making the responsibility 
determination. 

 

(q) The Contractor and/or Joint Venture Partners are covered by Cost Accounting 
Standards (CAS), the entities shall provide the Disclosure Statement and a statement 
stating the current Disclosure Statement has been or has not been reviewed by the 
cognizant audit agency and if the Disclosure Statement has been approved.  
Additionally, the Contractor shall identify the cognizant government audit agency or any 
other government agency that has formally approved the Disclosure Statement.  The 
Contractor shall also identify whether the cognizant government audit agency has issued 
any audit reports on the compliance with the CAS requirements and its disclosure 
statement, as well as, the results of the audit(s). 

If any item contained within the RTP requires the Contractor to modify its current 
Disclosed Practices, the Contractor shall provide the areas in which a change will be 
required and the suggested document and word changes. 

 

(r) The Contractor shall not propose any Government Furnished Property (GFP) for use 
during the performance of this Task Order that is in addition to the list of GFP provided in 
Section J Attachment titled “Government Furnished Services/Items”. 

 

L.21 AVAILABILITY OF REFERENCE DOCUMENTS 
 

Reference documents for the Contractor’s information and use in connection with preparing an 
offer and other written proposal information under this RTP will be made available. 
 
General documents specific to the RTP -- via the Paducah Deactivation project website at: 
 

http://www.emcbc.doe.gov/pgdp%20deactivation/   
 

General documents on DOE and Paducah site programs are available at: 
 
http://www.paducaheic.com/ or http://www.latakentucky.com/public_documents_dynamic.asp or 
http://www.pppo.energy.gov/index.html   
 
Paducah Environmental Information Center 
115 Memorial Drive  
Paducah, KY 42001 

http://www.emcbc.doe.gov/pgdp%20deactivation/
http://www.paducaheic.com/
http://www.latakentucky.com/public_documents_dynamic.asp
http://www.pppo.energy.gov/index.html
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(270) 554-3004 
 
Sensitive information such as Official Use Only (OUO) information will require the Contractor to 
complete and return a NON-DISCLOSURE AGREEMENT as instructed on the project website.  
 
Drawings, specifications, and other documents obtained from this website shall be treated in 
accordance with website instructions. 
 
L.22 CONTACTS REGARDING FUTURE EMPLOYMENT 
 
Prior to Task Order award, except where prohibited by law, contacts with site employees 
regarding future employment are permitted; however, such contacts must take place outside the 
normal work hours of such employees and not on DOE property.  Contractors are reminded that 
contact with federal, Contractor, or subcontractor employees is strictly prohibited for the purpose 
of seeking procurement-sensitive information regarding this RTP.   
 
L.23 FAR 52.222-5, DAVIS-BACON ACT – SECONDARY SITE OF THE WORK (JULY 

2005) 
 

(a) (1)  The offeror shall notify the government if the offeror intends to perform 
work at any secondary site of the work, as defined in paragraph (a)(1)(ii) 
of the FAR clause at 52.222-6, Davis-Bacon Act, of this solicitation.  

 
(2) If the offeror is unsure if a planned work site satisfies the criteria for a 

secondary site of the work, the offeror shall request a determination from 
the Contracting Officer.  

 
(b) (1) If the wage determination provided by the government for work at the 

primary site of the work is not applicable to the secondary site of the 
work, the offeror shall request a wage determination from the Contracting 
Officer.  

 
(2) The due date for receipt of offers will not be extended as a result of an 

offeror’s request for a wage determination for a secondary site of the 
work.  

 
L.24 FAR 52.225-12, NOTICE OF BUY AMERICAN ACT REQUIREMENT – 

CONSTRUCTION MATERIALS UNDER TRADE AGREEMENTS (FEB 2009) 
 
(a) Definitions. “Commercially available off-the-shelf (COTS) item,” “construction material,” 

“designated country construction material,” “domestic construction material,” and “foreign 
construction material,” as used in this provision, are defined in the clause of this 
solicitation entitled “Buy American Act--Construction Materials Under Trade Agreements” 
(Federal Acquisition Regulation (FAR) clause 52.225-11). 

 
(b) Requests for determination of inapplicability. An offeror requesting a determination 

regarding the inapplicability of the Buy American Act should submit the request to the 
Contracting Officer in time to allow a determination before submission of offers. The 
offeror shall include the information and applicable supporting data required by 
paragraphs (c) and (d) of FAR clause 52.225-11 in the request. If an offeror has not 
requested a determination regarding the inapplicability of the Buy American Act before 
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submitting its offer, or has not received a response to a previous request, the offeror 
shall include the information and supporting data in the offer. 

 
(c) Evaluation of offers.  

 

(1) The government will evaluate an offer requesting exception to the requirements of the 

Buy American Act, based on claimed unreasonable cost of domestic construction 

materials, by adding to the offered price the appropriate percentage of the cost of such 

foreign construction material, as specified in paragraph (b)(4)(i) of FAR clause 52.225-

11. 

 

(2) If evaluation results in a tie between an offeror that requested the substitution of foreign 

construction material based on unreasonable cost and an offeror that did not request an 

exception, the CO will award to the offeror that did not request an exception based on 

unreasonable cost. 

 

(d) Alternate offers.  
 

(1) When an offer includes foreign construction material, other than designated country 

construction material, that is not listed by the government in this solicitation in paragraph 

(b)(3) of FAR clause 52.225-11, the offeror also may submit an alternate offer based on 

use of equivalent domestic or designated country construction material. 

 

(2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form 1442 

for the alternate offer, and a separate price comparison table prepared in accordance 

with paragraphs (c) and (d) of FAR clause 52.225-11 for the offer that is based on the 

use of any foreign construction material for which the government has not yet 

determined an exception applies. 

 

(3) If the government determines that a particular exception requested in accordance with 

paragraph (c) of FAR clause 52.225-11 does not apply, the government will evaluate 

only those offers based on use of the equivalent domestic or designated country 

construction material, and the offeror shall be required to furnish such domestic or 

designated country construction material. An offer based on use of the foreign 

construction material for which an exception was requested-- 

 

a. Will be rejected as nonresponsive if this acquisition is conducted by sealed 

bidding; or 

b. May be accepted if revised during negotiations. 

 
L.25 FAR 52.233-2, SERVICE OF PROTEST (SEP 2006)/DEAR 952.233-2, SERVICE OF 

PROTEST 
 
(a) Protests, as defined in section 33.101, Definitions, of the Federal Acquisition Regulation, 

that are filed directly with an agency, and copies of any protests that are filed with the 
Government Accountability Office (GAO), shall be served on the Contracting Officer 
(addressed as follows) by obtaining written and dated acknowledgment of receipt from: 
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If using U. S. Mail: 
 

Kimberly Tate 
Contracting Officer 
U.S. Department of Energy 
110 Boggs Lane 
Suite 450 
Springdale, OH 45246 

 
If using Express Delivery: 
 

Kimberly Tate 
Contracting Officer 
U.S. Department of Energy 
110 Boggs Lane 
Suite 450 
Springdale, OH 45246 
 

(b) The copy of any protest shall be received in the office designated above within one day 
of filing a protest with the GAO. 

 
(c) Another copy of a protest filed with the GAO shall be furnished to the following address 

within the time periods described in paragraph (b) of this provision:  
 

U.S. Department of Energy 
Assistant General Counsel for Procurement and Financial Assistance (GC-61) 
1000 Independence Avenue, S.W. 
Washington, DC 20585 
Fax:  (202) 586-4546 

 
L.26 FAR 52.234-3, NOTICE OF EARNED VALUE MANAGEMENT SYSTEM – POST 

AWARD IBR (JUL 2006) 
 
(a) The offeror shall provide documentation that the Cognizant Federal Agency has 

determined that the proposed earned value management system (EVMS) complies with 
the EVMS guidelines in ANSI/EIA Standard – 748 (current version at time of solicitation).  

 
(b) If the offeror proposes to use a system that has not been determined to be in compliance 

with the requirements of paragraph (a) of this provision, the offeror shall submit a 
comprehensive plan for compliance with the EVMS guidelines. 

 
(1) The plan shall –  
 

(i) Describe the EVMS the offeror intends to use in performance of the 
contracts; 

 
(ii) Distinguish between the offeror’s existing management system and 

modifications proposed to meet the guidelines; 
 

(iii) Describe the management system and its application in terms of the 
EVMS guidelines; 
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(iv) Describe the proposed procedure for administration of the guidelines, as 

applied to subcontractors; and  
 

(v) Provide documentation describing the process and results of any third-
party or self-evaluation of the system’s compliance with the EVMS 
guidelines. 

 
(2) The offeror shall provide information and assistance as required by the 

Contracting Officer to support review of the plan. 
 

(3) The government will review and approve the offeror’s plan for an EVMS before 
contract award. 

 
(4) The offeror’s EVMS plan must provide milestones that indicate when the offeror 

anticipates that the EVM system will be compliant with the ANSI/EIA Standard-
748 guidelines. 

 
(c) Offerors shall identify the major subcontractors, or major subcontracted effort if major 

subcontractors have not been selected, planned for application of the guidelines.  The 
prime Contractor and the government shall agree to subcontractors selected for 
application of the EVMS guidelines. 

 
L.27 FAR 52.252-1, SOLICITATION PROVISIONS INCORPORATED BY REFERENCE 

(FEB 1998) 
 

This solicitation incorporates one or more solicitation provisions by reference, with the same 

force and effect as if they were given in full text.  Upon request, the Contracting Officer will 

make their full text available.  The offeror is cautioned that the listed provisions may include 

blocks that must be completed by the offeror and submitted with its quotation or offer.  In lieu of 

submitting the full text of those provisions, the offeror may identify the provision by paragraph 

identifier and provide the appropriate information with its quotation or offer.  Also, the full text of 

a solicitation provision may be accessed electronically at these addresses: 

 

http://acquisition.gov/comp/far/index.html 

http://professionals.pr.doe.gov/ 

 

The following solicitation provisions are incorporated by reference: 

http://acquisition.gov/comp/far/index.html
http://professionals.pr.doe.gov/
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Table L - 2 

Provision No. FAR/DEAR Reference Title 

L.27a FAR 52.215-1 
Instructions to Offerors – Competitive Acquisition 

(JAN 2004) 

L.27.b FAR 52.222-23 

Notice of Requirement for Affirmative Action to 

Ensure Equal Employment Opportunity for 

Construction (FEB 1999) 

L.27.c FAR 52.222-24 
Pre-Award On-Site Equal Opportunity Compliance 

Evaluation (FEB 1999) 

L.27.d FAR 52.237-1 Site Visit (APR 1984) 

L.27.e FAR 52.237-10 
Identification of Uncompensated Overtime (OCT 

1997)   

L.27.f FAR 52.247-45 
F.O.B. Origin and/or F.O.B. Destination Evaluation 

(APR 1984) 

L.27.g DEAR 952.219-70 DOE Mentor-Protégé Program (MAY 2000) 

L.27.h DEAR 952.233-4 Notice of Protest File Availability (AUG 2009) 

L.27.i DEAR 952.233-5 Agency Protest Review (SEP 1996) 

 

 

L.28 LIST OF SECTION L ATTACHMENTS 
 

L-1  Automated Clearing House (ACH) Form 

L-2  List of Key Personnel 

L-3  Key Personnel Standard Resume Format 

L-4  Cost Worksheets 

L-5  Consolidated Labor Hours and Labor Rate Schedule 

L-6  PWS/Cost Worksheet Crosswalk 

L-7  Cost Assumptions/Information 

L-8  Contractor’s Proposed Accounting System Information 

L-9  DOE Historical Costs 

L-10 Analytical Laboratory Methods 
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Attachment L-1:  Automated Clearing House (ACH) Form 
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Attachment L-2: List of Key Personnel 
 

Name Position 

 Program Manager 
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 Attachment L-3: Key Personnel Standard Resume Format 
 
 
Name: 
 
 
Country of Citizenship:   
 
 
Proposed Title/Assignment on Task Order: 
 
 
Availability Date and Period of Commitment: 
 
 
Experience Summary (a succinct summary of overall experience and capabilities including 
duration of performance and dollar level of projects, experience as a supervisor, number of 
people supervised and interfaces with DOE and others): 
 
 
Current Assignment (include from/to dates): 
 
 
Current Client/Customer (include current address and telephone number): 
 
 
Description of Current Assignment: 
 
 
Description(s) of Relevant Technical and Leadership Experience for the Proposed Task Order 
Assignment: 
 
 
 
Technical Qualifications (include special skills, training, certifications and/or licenses): 
 
 
Level of Security Clearance (validation period): 
 
 
 
Education above High School (includes degree(s) earned and discipline(s), year degree 
attained and main of institution, also include from/to dates and current address and telephone 
number): 
 
 
Three Knowledgeable Client/Customer Business References (include from/to dates and current 
address, telephone number, and e-mail address): 
 
RESUME MUST NOT EXCEED FOUR (4) PAGES IN LENGTH FOR THE PROGRAM MANAGER AND 
THREE (3) PAGES IN LENGTH FOR ALL OTHER KEY PERSONNEL.   
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Attachment L-4: Cost Worksheets 
 

Due to the size of the document, Attachment L-4, Cost Worksheets, is a separate attachment 

provided as an Excel workbook.   

 

The workbook includes worksheets with instructions and examples, a summary of cost by GFY 

and an individual cost worksheet for each PWS as defined in Section L, Attachment L-6, PWS 

to Cost Worksheet Crosswalk. 

 

Attachment L-5:  Consolidated Direct Cost Schedules 
 

Due to the size of the document, Attachment L-5, Consolidated Direct Cost Schedules, is a 

separate attachment provided as an Excel workbook. 

 

The workbook includes a worksheet with instructions and examples.  The schedule should be 

completed at the same PWS level defined in Section L, Attachment L-6 PWS to Cost Worksheet 

Crosswalk.  The data from each individual worksheet (labor, supplies, ODC, etc.) should be 

directly reconcilable to its corresponding line item within the L-4 Cost Worksheets. 

 

Attachment L-6:  PWS to Cost Worksheet Crosswalk  
 

Due to the size of the document, Attachment L-6, PWS to Cost Worksheet Crosswalk is a 

separate attachment provided as an Excel workbook. 
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Attachment L-7: Cost Assumptions/Information 
 

Cost Assumptions:  For proposal preparation purposes only, the Contractor shall incorporate 

the following assumptions into its cost proposal. 

 

1. All facilities listed in Table L-7 and services will be transferred from USEC to DOE on July 

1, 2014. 

 

2. Field implementation for freeze protection, winterization, and alternative heat supply shall 

begin in July 2014.  Assumes heat will be terminated when plant operations shut down 

prior to the winter of 2013 and that temporary measures will be in place to prevent damage 

from freezing. 

 

3. In accordance with Stabilization and Deactivation (PWS C.1.3.1), chemical removal 

activities for uranium expected to be “Greater than Safe Mass (GSM)” (referred to as 

“deposits”) will be required to ensure a stable condition is achieved to support steady state 

S&M. The Contractor shall assume the deposit removal activities include those deposits 

identified in the table below 

 

Deposit Data as of 9-18-12 
Building L2-Scan 

Type 
Date 

Surveyed 
Column/

drop 
Location details Lbs U Material 

Form 
Assay 

310 CBPUP 8/30/2012 E Col E-19 overhead bypass 211 UO2F2 5.5 

337 UBPBK 8/30/2012 18 42" A-Line in Unit Bypass Between Mc-17 & 
Mc-18 

453 UO2F2 2.4439 

331 UBPUP 9/17/2012 15 Unit Bypass/A-Line Near Column FF-15 279 UO2F2 1.22 

331 UBPUP 9/17/2012 23 Unit Bypass/8" TOL Line Near Column EE-23 302 UO2F2 0.9963 

333 UBPBK 9/17/2012 9 F Feed Header, 3" Line Near Valve 2CF3 in 
1/6 Crossover 

335 UO2F2 1.0297 

333 U6UP 9/17/2012 R Cell Bypass at 6.3/5 A-Line Col. R-10 627 UO2F2 0.9228 

333 UBPBK 9/18/2012 24 Unit Bypass/Col Mb23-25/Mc23-25 744 UO2F2 0.909 

333 DROP 9/18/2012 2-45 Drop 2-45 at 2.4&6/Col H33-J33 1345 UO2F2 0.6388 

333 U1BK 9/18/2012 M Unit 1 Cell Bypass/Col M-10 &Ma-10 42" A-
line 

1264 UO2F2 0.5684 

 

 

4. Uranium is expected to be contained within the GDP facilities, equipment, and piping at 

levels less than "Greater than Safe Mass (GSM)" and chemical removal activities for hold-

up material removal will be required to support future facility demolition, including 

transportation and disposal of waste in accordance with DOT and disposal facility 

requirements (C.1.3.1).  The Contractor shall assume there is an estimated 7,500 kgs of 

uranium present within the inner walls of the piping and cell components (commonly 

referred to as the in process uranium hold-up) and approximately 5,000 lbs of UO2F2 

within the cascade. 

 

5. Approximately 50 kg of Technetium-99 are expected to be encountered throughout the 

GDP facilities.  The mass is not expected to be distributed evenly and the highest 

concentration will most likely be in C-310 and C-335 Unit 4 (C.1.3.1), but should be 

considered to be throughout all of the GDP facilities.   
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6. In accordance with PWS Section C.1.4.1, PCB spills are estimated to be 40 small spills 

per year.    

 

7. 50% of waste will meet the WAC for the C-746-U Landfill and 50% shall be dispositioned 

at an off-site facility.  Phase 1 of the OSWDF will not be available to receive waste during 

the period of performance of this Task Order.   

 

8. Costs associated with Security Clearances shall be paid directly by DOE and shall not be 

included in the cost proposal.  The Security Clearances shown in the table below are for 

planning purposes..   

 

PWS Description L Clearances Q Clearances 

C.1.3 & 

C.1.4 

Facility Deactivation and Maintenance 95% of staff 5% of staff 

C.1.2.2.8 Guard Forces  N/A 100% 

C.1.7 Post-GDP Shutdown Environmental 

Services 

95% of staff 5% of staff 

 

9. The Contractor shall not be provided any office space, office furniture, and computer 

hardware and/or business and technical software, during the Task Order Implementation 

Period (C.1.1); however, office space will be available on-site after de-lease of the GDP 

facilities is complete. 

 

10. The Contractor shall be responsible for maintaining any IT computing and 

telecommunication networks for off-site facilities used during the Task Order 

Implementation Period. 

 

11. The Analytical Laboratory Methods and quantities provided in Attachment L-10 are 

provided for the Contractor’s consideration during proposal preparation. 

 

12. For PWS C.1.5.1, Decontamination and Demolition, the Contractor shall only propose 

costs for the facilities specified.  

 

13. The funding profile identified in Section L.20 (f) does not include revenue from recycling or 

uranium barter efforts.  The Contractor shall not propose additional income/funds as a 

result of recycling or uranium barter efforts. 

 

14. The Contractor shall assume any equipment not requiring certifications may require repair 

and maintenance over and above normal routine maintenance costs. 

 

15. The Contractor shall assume there is not sufficient on-site existing borrow material on-site 

for field work. 

 

16. The Contractor shall assume that procurement activities for PWS Section C.1.7.4.1, Burial 

Grounds SWMUs 5 & 6 Cap, is complete and work activities begin with the execution of 

field work (i.e., fence installation and capping actions).   
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17. The Contractor shall assume that all lube oil referenced in PWS Section C.1.3.2.4 is 

potentially contaminated with PCBs.  

 

18. The Contractor shall assume the following estimated site utility current usage. 

 

Sanitary Water 

Overall  Plant Usage 3 to 4 Million Gallons per Day (Summer Months) 
2.5 to 3.5 Million Gallons per Day (Winter Months) 

DOE Usage 10,000 Gallons per Day 

BWCS Usage 4,000 Gallons per Day 

 
Sanitary Sewer 

Overall Plant Generation 280,000 Gallons per Day* 

DOE Generation 7,500 Gallons per Day 

BWCS Generation 4,000 Gallons per Day 

* During Rain Fall event (2 inches in 24 hours) Sanitary Sewer rate increases to maximum plant capacity of 500K Gallons per Day.  

Electrical Power 

Projected Overall Plant Requirements - Plant Shutdown 30 to 40 MWH 

DOE Usage   1.0 MWH 

BCWS Usage 3.5 MWH 

 
Natural Gas  

Projected Overall Plant Annual Requirements – 

Plant Shutdown  

200,000 mcf* 

* Based on Operating Boiler #1 at C-600 Steam Plant. No other usage at site.   

Steam Heat 

Projected Overall Plant Annual Requirements – 

Plant Shutdown 

15,000 to 25,000 lbs/hr at 250 psig 

 

19. The Contractor shall assume the following data for PWS Section C.1.4.3 Cylinder Transfer 

activities. 

 

 Thin Wall 48 inch Model G Cylinders 

Material Description Cylinders Total MTU 

Average 

MTU/ 

Cylinder 

Min MTU/ 

Cylinder 

Max MTU/ 

Cylinder 

ASTM DOE STRATEGIC 

RESERVE FEED 512 3,942.211 7.700 6.802 8.581 

Former Allied Signal Feed 

Cylinders 5 38.630 7.726 7.708 7.739 

Reject Cylinders
1
 6 48.257 8.043 7.718 8.179 

Grand Total 523 4,029.098 7.704 6.802 8.581 
1 Cylinders were rejected due to dents or damage. 
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20. For PWS C.1.7.2.1, the Contractor shall assume that operation and maintenance of the 
two installed groundwater pump-and-treat facilities continue through the performance 
period of the Task Order. 

 

DOE Provided Costs.  For proposal preparation purposes, the Contractor shall use the amounts 

provided by DOE for proposed costs for all activities directly associated with the following PWS 

areas.  The DOE provided costs do not include G&A. 

 

1. The Contractor shall assume the cost to implement the field work associated with the 

utility optimization for PWS Section C.1.3.2 is $31,000,000.  The $31M shall be the 

assumed cost for optimizing the utilities (e.g., switchyard re-configuration, chillers, 

package boiler, etc.) and does not include the cost for utilities.  For cost proposal 

purposes, the assumed cost per GFY and lower level PWS are: 

 PWS 1.3.2.1: 

 GFY 2014 $    200,000 

 GFY 2015 $    700,000 

 GFY 2016 $    100,000 

 PWS 1.3.2.2: 

 GFY 2014 $    200,000 

 GFY 2015 $    700,000 

 GFY 2016 $    100,000 

 PWS 1.3.2.3: 

 GFY 2014 $  2,600,000 

 GFY 2015 $  6,000,000 

 GFY 2016 $     900,000 

 PWS 1.3.2.4: 

 GFY 2014 $ 13,000,000 

 GFY 2015 $   4,600,000 

 GFY 2016 $   1,900,000 

  

2. The Contractor shall assume a cost of $13,000,000 for the design of the OSWDF per 

Section C.1.6.1 of the PWS.  For planning purposes, the Contractor shall assume the 

30% design was completed by the Remediation Contractor prior to transition.  The 

assumed cost per GFY are: 

 GFY 2015 $  2,000,000 

 GFY 2016 $11,000,000 

 

3. The Contractor shall include $1,000,000 for the purchase of Emergency Management 

vehicles required to be in service by July 1, 2014, in accordance with Section C.1.2.2.3.5 

of the PWS.  

 

4. The Contractor shall assume $12,000,000 severance costs for any workforce 

restructuring activities for all CLINs associated with meeting the objectives of the Task 

Order.  All severance costs for all CLINs shall be recorded in PWS Section C.1.2.2.10.   

The assumed cost per GFY are: 

 GFY 2015 $2,000,000 
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 GFY 2016 $6,000,000 

 GFY 2017 $4,000,000   

 

5. The Contractor shall assume $2,975,000 for the contributions to the ETTP Defined 

Benefit Pension Plan (MEPP/MEWA) in accordance with Section C.1.2.2.16 of the PWS.  

The assumed cost per GFY are: 

 GFY 2014 $275,000 

 GFY 2015 $900,000 

 GFY 2016 $1,200,000 

 GFY 2017 $600,000 

 

6. The Contractor shall assume PWS Section C.1.4.3 Cylinder Transfer equipment (e.g., 

straddle buggies, rigging equipment, etc.) are in good working order; however, the 

Contractor shall assume $100,000 for recertification, minor repairs and maintenance of 

the Vaporization Facility overhead cranes. 
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TABLE L-7:  LISTING OF GDP TRANSFER FACILITIES (Duplicate of Table C-1 in PWS except 

Category of Facility is inserted) 

 

Category 

Property 

ID Property Name 

Property 

Type 

Preliminary 

Hazard 

Category 

Gross 

Sqft 

A C-100-T04 Office Trailer Trailer Other Industrial 1,440 

A C-100-T05 Office Trailer Trailer Other Industrial 1,440 

A C-100-T06 Office Trailer Trailer Other Industrial 1,440 

A C-100-T07 Change House Trailer Trailer Other Industrial 1,440 

A C-100-T08 

FOCI Office and Change 

House Trailer Trailer Other Industrial 1,440 

A C-102-T01 Office Trailer Trailer Other Industrial 1,440 

A C-102-T02 Office Trailer Trailer Other Industrial 1,440 

A C-102-T03 Office Trailer Trailer Other Industrial 1,440 

A C-102-T04 Office Trailer Trailer Other Industrial 1,440 

A C-102-T05 Office Trailer Trailer Other Industrial 1,440 

A C-102-T06 Office Trailer Trailer Other Industrial 1,440 

A C-102-T07 Office Trailer Trailer Other Industrial 1,440 

A C-102-T08 Office Trailer Trailer Other Industrial 1,440 

A C-102-T09 Office Trailer Trailer Other Industrial 1,440 

A C-302-T01 Power Operations Storage   Other Industrial    

A C-320-A Temporary Storage   Other Industrial    

A C-320-B Temporary Storage   Other Industrial    

A C-331-T07 

Instrument Mechanic 

Trailer Trailer Other Industrial  720 

A C-333-T06 Health Physics Office Trailer Other Industrial  96 

A C-333-T07 Feed Vaporization Facility Trailer Other Industrial  96 

A C-337-T01 

Health Physics Office 

Trailer Trailer Other Industrial  96 

A C-337-T02 

Health Physics Office 

Trailer Trailer Other Industrial  1,440 

A C-360-T01 

Health Physics Office 

Trailer Trailer  Other Industrial 96 

A C-360-T02 

Cascade Operations 

Storage Building Other Industrial  36 

A C-607 

Emergency Air Compressor 

Generator Build Building Other Industrial  2,000 

A C-615-J 

Chromate Lift Station 

(Abandoned)   Other Industrial    

A C-615-K 

Chromate Lift Station 

(Abandoned) OSF Other Industrial    

A C-617-C Outfall 13 Wetland & Pond Land Other Industrial    

A C-637-T01 

Health Physics Office 

Trailer Trailer Other Industrial  160 

A C-720-C1 Paint Shop Building Other Industrial  5,120 

A C-720-E Change House Addition Building Other Industrial  3,467 
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A C-720-G Warehouse Building Other Industrial  10,800 

A C-720-H Warehouse Building Other Industrial  2,400 

A C-720-L Oxygen Facility   Other Industrial    

A C-720-M 

Computer Maintenance 

Trailer Trailer Other Industrial  1,440 

A 

C-720-M 

T01 

Computer Maintenance 

Storage Trailer   Other Industrial    

A 

C-720-M 

T02 

Computer Maintenance 

Storage Trailer   Other Industrial    

A C-720-R 

Mass Spectrometer Repair 

Trailer Trailer Other Industrial  250 

A C-720-S 

Instrument Maintenance 

Trailer   Other Industrial    

A C-720-T 

Electrical Maintenance 

Trailer   Other Industrial    

A C-720-T08 Mobile Office Trailer Other Industrial  200 

A C-720-U 

Computer Maintenance 

Storage Trailer   Other Industrial    

A C-721 Gas Manifold Storage Building Other Industrial  962 

A C-724-A Carpenter Shop Annex Building Other Industrial  3,900 

A C-724-B Carpenter Shop Building Other Industrial  10,215 

A C-724-C Paint Shop Building Other Industrial  1,600 

A C-724-D Lumber Storage Building Building Other Industrial  2,880 

A C-724-T01 Change House Trailer   Other Industrial    

A C-725 Paint Shop Building Other Industrial  410 

A C-726 Sandblast Building Building Radiological 2,019 

A C-729 Acetylene Building Building Other Industrial  430 

A C-730 

Maintenance Service 

Building Building Other Industrial  1,057 

A C-731 

Railroad Repair Equipment 

Storage Building Building Other Industrial  1,280 

A C-732 

Maintenance Materials 

Storage Building Building Other Industrial  1,680 

A C-740 Material Yard OSF Other Industrial    

A C-740-A 

Semi-Trailer Unloading 

Facility OSF Other Industrial    

A C-740-B Oil Drum Storage Shelter Building Other Industrial  2,800 

A C-741 Mobile Equipment Building Building Other Industrial  5,360 

A C-742 Cylinder Storage Building Building Other Industrial  2,745 

A C-743 Office Building Building Other Industrial  9,973 

A C-743-A Health Physics Storage   Other Industrial    

A C-743-A1 Storage Shed   Other Industrial    

A C-743-A2 Storage Shed   Other Industrial    

A C-744 Material Handling Building Building Other Industrial  6,400 

A C-745-X Equipment Storage Yard OSF Other Industrial    

A C-745-Y Equipment Storage Yard   Other Industrial    
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A C-745-Z Equipment Storage Yard   Other Industrial    

A C-745-Z1 Construction Spoils Area   Other Industrial    

A C-746-G 

Electrical Equipment 

Storage Building Other Industrial  2,400 

A 

C-746-G-

T01 

Electrical Equipment 

Storage   Other Industrial    

A 

C-746-G-

T02 

Electrical Equipment 

Storage   Other Industrial    

A C-746-H1 PEM Storage Slab OSF Other Industrial    

A C-746-H2 PEM Storage Slab OSF Other Industrial    

A C-750 Garage Building Other Industrial  

A C-754 Low-Level Waste Storage   Radiological   

A C-754-A 

Waste Management 

Staging Area   Radiological   

A C-754-B Low-Level Waste Storage   Other Industrial    

A C-757 

Solid & Low-Level Waste 

Processing Facility   Radiological   

A C-757-T01 Health Physics Office   Other Industrial    

A C-800-T01 Technician Office Trailer   Other Industrial    

A C-802 Meteorological Tower OSF Other Industrial    

B C-102 Hospital Building Other Industrial  11,666 

B 

C-300 - 

531 Instrumentation Tunnel   Radiological    

B 

C-300 - 

533 Instrumentation Tunnel   Radiological    

B 

C-300 - 

535 Instrumentation Tunnel   Radiological    

B 

C-300 - 

537 Instrumentation Tunnel   Radiological    

B C-331-A 

Contractor Staging Area 

West   Radiological    

B C-331-B 

Contractor Staging Area 

East   Radiological    

B C-410-D Flourine Storage Building Building Other Industrial  1,526 

B C-410-K Fluorine Facility Building Other Industrial    

B C-540-A Oil Pump House Building Other Industrial  312 

B C-540-B 

Oil Storage Tank 

(Northwest) OSF 

Standard 

Industrial   

B C-540-C 

Oil Storage Tank 

(Southwest) OSF 

Standard 

Industrial   

B C-540-D 

Oil Storage Tank 

(Northeast) OSF 

Standard 

Industrial   

B C-540-E 

Oil Storage Tank 

(Southeast) OSF 

Standard 

Industrial   

B C-541-A Oil Pump House Building Other Industrial  312 

B C-541-B 

Oil Storage Tank 

(Northwest) OSF 

Standard 

Industrial   

B C-541-C 

Oil Storage Tank 

(Southwest) OSF 

Standard 

Industrial    
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B C-541-D 

Oil Storage Tank 

(Northeast) OSF 

Standard 

Industrial    

B C-541-E 

Oil Storage Tank 

(Southeast) OSF 

Standard 

Industrial    

B C-615-L 

Oil Control Monitoring 

Station Building Other Industrial  144 

B C-615-M Oil Control Structure OSF Other Industrial    

B C-615-N Oil Contaminated Lagoon   NA    

B C-615-O Oil Control Building Building Other Industrial  144 

B C-616-A Chemical Feed Building Building Other Industrial  2,000 

B C-616-B Clarifier-East   Other Industrial    

B C-616-C Lift Station   Other Industrial    

B C-616-D Sludge Vault and Valve Pit   Radiological   

B C-616-F Full Flow Lagoon   Other Industrial    

B C-616-G 

Tank Farm (2 15,000 gal 

tanks)   Other Industrial    

B C-616-H1 

Ferrous Sulfate Storage 

Tank (East) OSF Other Industrial    

B C-616-H2 

Ferrous Sulfate Storage 

Tank (West) OSF Other Industrial    

B C-616-J Reduction Tank-East   Other Industrial    

B C-616-K Service Building Building Other Industrial  420 

B C-616-L Effluent Control Vault Building Other Industrial  96 

B C-616-M Clarifier-West   Other Industrial    

B C-616-N Reduction Tank-West   Other Industrial    

B C-616-P Sludge Vault and Valve Pit   Radiological   

B C-616-Q Flyash Settling Lagoon   Other Industrial    

B C-617-A Effluent Control Station Building Other Industrial  256 

B C-617-B Effluent Control Lagoon OSF Other Industrial    

B C-631-10 Asbestos Crew Storage   Other Industrial    

B C-631-12 Asbestos Crew Storage   Other Industrial    

B C-631-13 RCW Equipment Storage   Other Industrial    

B C-631-15 RCW Equipment Storage Building Other Industrial  192 

B C-631-3 Fire Water Pump House Building Other Industrial  1,196 

B C-631-4 Blending Pump House Building Other Industrial  1,540 

B C-631-T08 Asbestos Decon Trailer Trailer Other Industrial  196 

B C-631-T09 

Asbestos Crew Breakroom 

Trailer Trailer Other Industrial  776 

B C-631-T11 

Instrument Maintenance 

Trailer Trailer Other Industrial  720 

B C-631-T14 RCW Supervisor's Office Trailer Other Industrial  320 

B C-631-T16 Maintenance Trailer Trailer Other Industrial  360 

B C-633-1 Pump House Building Other Industrial  10,245 

B C-633-3 Blending Pump House Building Other Industrial  1,984 

B C-633-6 Sand Filter Building Building Other Industrial  260 
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B C-635-1 Pump House Building Other Industrial  8,505 

B C-635-2 Cooling Tower OSF Other Industrial    

B C-635-3 Blending Pump House Building Other Industrial  1,984 

B C-635-4 

Blending Cooling Tower 

(North) OSF Other Industrial    

B C-635-5 

Blending Cooling Tower 

(South) OSF Other Industrial    

B C-637-1 Pump House Building Other Industrial  10,245 

B C-637-2A Cooling Tower (South) OSF Other Industrial    

B C-637-2B Cooling Tower (North) OSF Other Industrial    

B C-637-3 Blending Pump House Building Other Industrial  2,084 

B C-637-4 

Blending Cooling Tower 

(North) OSF Other Industrial    

B C-637-5 

Blending Cooling Tower 

(South) OSF Other Industrial    

B C-637-6 Sand Filter Building Building Other Industrial  260 

B C-720-D Transformer Building Building Other Industrial  400 

B C-720-J Air Lock Building Other Industrial  920 

B C-722 Acid Neutralization Pit   Other Industrial    

B C-742-B 

Drying Agent Cylinder 

Storage Building Other Industrial  255 

B C-745-J 

Radioactive Material 

Storage Area   Other Industrial    

C 

C-310 331-

A Enclosed Bridge   Radiological   

C 

C-310 331-

B Tie Line   Category 2   

C C-320 Communication Building Building Other Industrial  1,116 

C C-350 

Drying Agent Storage 

Building Building Other Industrial  1,570 

C C-375-04 

C-615 Sec. Basin EF 

(KPDES 004)   Radiological   

C C-375-06 

C-611 No. Lagoon (KPDES 

006)   Radiological   

C C-375-16 

Plant Sur. Runoff Outfall 

(KPDES 016)   Radiological   

C C-375-E2 

Oil Control Dam (KPDES 

002)   Radiological   

C C-375-E3 

Oil Control Dam (KPDES 

010)   Radiological   

C C-375-E4 

Oil Control Dam (KPDES 

011)   Radiological   

C C-375-E5 

Oil Control Dam (KPDES 

012)   Radiological   

C C-375-E6 

Plant Sur. Runoff Outfall 

(KPDES 013)   Radiological   

C C-375-S6 

Oil Control Dam (KPDES 

009)   Radiological   

C C-375-W7 

Oil Control Dam (KPDES 

008)   Radiological   
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C C-400 Cleaning Building Building Category 2 

116,14

0 

C C-400-D Fluorine Storage Building   Category 2   

C C-409 Stabilization Building Building Category 2 26,797 

C C-620 Air Compressor Room Building Radiological 10,000 

C C-631-1 Pump House Building Other Industrial  9,700 

C C-720 

Maintenance and Storage 

Building Building Category 2 

299,94

4 

C C-720-A Compressor Shop Addition Building Category 2 1,600 

C C-720-B Machine Shop Addition Building Category 2 1,700 

C C-720-C Converter Shop Addition Building Category 2 28,134 

C C-720-K Instrument Shop Addition Building Category 2 1,520 

C C-746-Q1 

High Assay Waste Storage 

Facility Building Category 2 16,335 

D C-300 Central Control Building Building Other Industrial  16,022 

D C-310 Purge and Product Building Building Category 2 

112,24

0 

D C-310-A 

Product Withdrawal 

Building Building Category 2 3,276 

D C-315 Surge and Waste Building Building Category 2 16,040 

D C-331 Process Building Building Category 2 

1,029,

120 

D C-333 Process Building Building Category 2 

2,130,

120 

D C-333-A Feed Vaporization Facility Building Category 2 8,305 

D C-335 Process Building Building Category 2 

1,029,

120 

D C-337 Process Building Building Category 2 

2,130,

120 

D C-337-A Feed Vaporization Facility Building Category 2 8,556 

D C-360 

Toll Transfer and Sampling 

Building Building Category 2 17,800 

D C-360-A 

Toll Transfer and Sampling 

Building Annex Building Category 2   

D C-315- 331 Tie Line   Category 2   

D 

C-331-333-

A Enclosed Bridge   Radiological   

D 

C-331-333-

B Tie Line (East)   Category 2   

D 

C-331-333-

C Tie Line (West)   Category 2   

D C-331-335 Tie Line   Category 2   

D C-331-410 Tie Line   Category 2   

D 

C-335-337-

A Enclosed Bridge   Radiological   

D 

C-335-337-

B Tie Line (North)   Category 2   

D 

C-335-337-

C Tie Line (South)   Category 2   
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D C-633-2A Cooling Tower (South) OSF Other Industrial    

D C-633-2B Cooling Tower (North) OSF Other Industrial    

D C-633-4 

Blending Cooling Tower 

(North) OSF Other Industrial    

D C-633-5 

Blending Cooling Tower 

(South) OSF Other Industrial    

E C-200 

Guard and Fire 

Headquarters Building Other Industrial  19,490 

E C-200-A C-200 Annex   Other Industrial    

E C-200-B Storage Trailer Trailer Other Industrial    

E C-201 

Emergency Equipment 

Storage Building Building Other Industrial  864 

E C-201-A 

Emergency Equipment 

Storage Building Building Other Industrial    

E C-201-B 

Emergency Equipment 

Storage Building Building Other Industrial    

E C-201-C 

Emergency Equipment 

Storage Building Building Other Industrial    

E C-201-D 

Emergency Equipment 

Storage Building Building Other Industrial    

E C-202 Guard Training Building Building Other Industrial  3,446 

E C-203 Emergency Vehicle Shelter Building Other Industrial  1,800 

E C-205 Respirator Issue Building   Other Industrial    

E C-206 Pumper Drafting Pit OSF Other Industrial    

E C-206-A Storage Trailer   Other Industrial    

E C-206-B Smoke Training Facility   Other Industrial    

E C-207 Fire Training Facility Building Other Industrial  900 

E C-212 Office Building Building Other Industrial   3,471 

E C-212-A Main Guard Post (Gate 15) Building Other Industrial   280 

E C-214 Post 57, Access Road   Other Industrial     

E C-215 Portals 18 and 19 Building Other Industrial  1,045 

E C-216 Post 47 Building Other Industrial  500 

E AREA Raw Water Supply Lines   NA    

E AREA Underground Sewer Lines   NA    

E AREA 

Underground Sanitary 

Water Lines   NA    

E C-212-U Utility Operations Office Building Other Industrial  1,715 

E C-224 Post 15   Other Industrial  

E C-225 Post 48  Other Industrial  

E C-229 Post 229  Other Industrial  

E C-220-A Power Distribution System OSF NA    

E C-230-A Sanitary Water System OSF NA    

E C-230-B Sanitary Sewer System OSF NA    

E C-230-C Storm Sewer System OSF NA    

E C-230-D Chilled Water System   NA    

E C-230-E Plant (Process) Water OSF NA    
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System 

E C-230-F 

Process Wastewater 

System   NA    

E C-230-G 

Recirculating Cooling 

Water System OSF NA    

E C-230-H 

High-Pressure Fire Water 

System   NA    

E C-230-J 

Process Waste Heat 

Utilization System OSF NA    

E C-232-A Nitrogen System   NA    

E C-232-B Compressed Air System   NA    

E C-232-C 

Acetylene / Oxygen 

System   NA    

E C-232-D Steam Distribution System OSF NA    

E C-232-E Natural Gas System   NA    

E C-302 

Operations Division Data 

Center Building Other Industrial  7,366 

E C-303 

Supervisory Control and 

Data Acquisition Building Other Industrial  2,109 

E C-304 

Training and Cascade 

Office Building Building Other Industrial  8,000 

E C-400-A 

Emergency Power for 

Critical Alarms Building Other Industrial  100 

E C-407 Nitric Acid Storage Tank OSF 

Standard 

Industrial   

E C-408 50-Ton Truck Scale Building 

Standard 

Industrial 100 

E C-531-1 Switch House Building Other Industrial  31,400 

E C-531-2 Switchyard OSF Other Industrial    

E C-531-3A Fire Valve House No. 1 Building Other Industrial  144 

E C-531-3B Fire Valve House No. 2 Building Other Industrial  144 

E C-532 Relay House Building Other Industrial  7,784 

E C-533-1 Switch House Building Other Industrial  37,360 

E C-533-2 Switchyard OSF Other Industrial    

E C-533-3A Fire Valve House No. 1 Building Other Industrial  144 

E C-533-3B Fire Valve House No. 2 Building Other Industrial  144 

E C-533-3C Fire Valve House No. 3 Building Other Industrial  144 

E C-533-3D Fire Valve House No. 4 Building Other Industrial  144 

E C-535-1 Switch House Building Other Industrial  28,000 

E C-535-2 Switchyard OSF Other Industrial    

E C-535-3A Fire Valve House No. 1 Building Other Industrial  144 

E C-535-3B Fire Valve House No. 2 Building Other Industrial  144 

E C-535-4 

Test Shop (Maintenance 

Office) Building Other Industrial  480 

E C-536 Relay House Building Other Industrial  7,784 

E C-537-1 Switch House Building Other Industrial  42,140 

E C-537-2 Switchyard OSF Other Industrial    
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E C-537-3A Fire Valve House No. 1 Building Other Industrial  144 

E C-537-3B Fire Valve House No. 2 Building Other Industrial  144 

E C-537-3C Fire Valve House No. 3 Building Other Industrial  144 

E C-537-3D Fire Valve House No. 4 Building Other Industrial  144 

E C-537-4 Test Shop Building Other Industrial  480 

E C-600 Steam Plant Building Other Industrial  47,424 

E C-601 

Nitrogen Generator 

Building Addition Building Other Industrial  2,250 

E C-601-A 

Steam Plant Fuel Storage 

Tank (Center) OSF Other Industrial    

E C-601-B 

Steam Plant Fuel Storage 

Tank (South) OSF Other Industrial    

E C-601-C 

Steam Plant Fuel Oil Pump 

House Building Other Industrial  148 

E C-601-D Fuel Storage Tank (North) OSF Other Industrial    

E C-602 Coal Storage Yard   Other Industrial    

E C-603-E Nitrogen Storage Tank (E)   

Standard 

Industrial   

E C-603-F Nitrogen Storage Tank (C)   

Standard 

Industrial   

E C-603-G Nitrogen Storage Tank (W)   

Standard 

Industrial   

E C-604 

Utilities Maintenance 

Building Building Other Industrial  2,400 

E C-604-A Utilities Storage Building Building Other Industrial  290 

E C-605 Substation Building Building Other Industrial  1,200 

E C-606 Coal Crusher Building Building Other Industrial  1,470 

E C-611-A Building and Shop Storage Building Other Industrial  504 

E C-611-A1 

Activated Carbon Storage 

Facility   Other Industrial    

E C-611-B Head House Building Other Industrial  1,215 

E C-611-B1 

Polymer Feed System 

Enclosure Building Other Industrial  285 

E C-611-C Flocculator Basin OSF Other Industrial    

E C-611-D Settling Basin (Northeast)   Other Industrial    

E C-611-E Settling Basin (Northwest)   Other Industrial    

E C-611-F Settling Basin (Southeast)   Other Industrial    

E C-611-F1 

Secondary Coagulation 

Basin OSF Other Industrial    

E C-611-F2 

Chemical Feed Building for 

C-611-F1 Building Other Industrial  589 

E C-611-F3 

Activated Carbon Feed 

Building   Other Industrial    

E C-611-G Settling Basin (Southwest)   Other Industrial    

E C-611-H 

Filter Building and Pump 

Station Building Other Industrial  13,067 

E C-611-I Clear Well   Other Industrial    

E C-611-O Sanitary Water Storage OSF Other Industrial    
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Tank 

E C-611-P Pump House Building Other Industrial  902 

E C-611-Q 

36" Raw Water Line 

Booster Station Building Other Industrial  392 

E C-611-R 

Water Tank-RCW Fire 

Water (High Pressure OSF Other Industrial    

E C-611-S 

Storage and Chlorine 

Facility Building Other Industrial  1,120 

E C-611-T 

Booster Pump Station 

Plant Water OSF Other Industrial    

E C-611-T01 

Instrument Maintenance 

Trailer Trailer Other Industrial  670 

E C-611-U Softening Facility (West) OSF Other Industrial    

E C-611-V Sludge Lagoon OSF Other Industrial    

E C-611-V1 Sludge Lagoon OSF Other Industrial    

E C-611-W Sludge Lagoon OSF Other Industrial    

E C-611-X Softening Facility (East) OSF Other Industrial    

E C-611-Y Recycle Lagoon OSF Other Industrial    

E C-611-Z Flocculator Basin   Other Industrial    

E C-615 Sewage Disposal Plant Building Radiological 806 

E C-615-A Primary Settling Tank OSF Radiological   

E C-615-B Final Settling Tank OSF Radiological   

E C-615-C Oil Control Building Building Radiological 1,308 

E C-615-D Digester OSF Radiological   

E C-615-E Trickling Filter   Radiological   

E C-615-F Trickling Filter Sludge Beds   Radiological   

E C-615-G Sewage Lift Station OSF Other Industrial    

E C-615-H Sewage Lift Station OSF Other Industrial    

E C-615-H1 Sewage Lift Station OSF Other Industrial    

E C-615-H2 Sewage Lift Station OSF Other Industrial    

E C-615-H3 Sewage Lift Station OSF Other Industrial    

E C-615-H4 Sewage Lift Station OSF Other Industrial    

E C-615-H4A Sewage Lift Station (TBD) OSF Other Industrial     

E C-615-H5 Sewage Lift Station (TBD) OSF Other Industrial     

E C-615-H6 Sewage Lift Station (TBD) OSF Other Industrial     

E C-615-H7 Sewage Lift Station (TBD) OSF Other Industrial     

E C-615-H8 Sewage Lift Station (TBD) OSF Other Industrial     

E C-631-2 Cooling Tower OSF Other Industrial    

E C-631-5 

Blending Cooling Tower 

(West) OSF Other Industrial    

E C-631-6 

Blending Cooling Tower 

(East) OSF Other Industrial    

E C-635-6 

Process Waste Heat 

Utilization Pump House Building Other Industrial  2,556 

E C-709 

709 Plant Laboratory 

Annex   Radiological   
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E C-710 Technical Services Building Building Category 2 84,333 

E C-710-A 

Gas Cylinder Storage 

Building Building Other Industrial  400 

E C-710-B Storage Facility   Other Industrial    

E C-711 Gas Manifold Building Other Industrial  962 

E C-712 Acid Neutralization Pit   Other Industrial    

E C-727 

90-Day Mixed Waste 

Accumulation Facility Building Radiological 4,428 

       

E C-802B 

Meteorological Equipment 

Building Building  Other Industrial  24 

      Definition of Categories 

A - Minimal walkdown staffing, cost or effort required for DOE to accept.  Facilities will be Other Industrial or Standard 

Industrial. 

B - Some level of planning required prior to DOE acceptance.  Requires more extensive walkdowns and transfer of 

functions.  Facility may be classified as any Hazard Category except Category 2. 

C - Extensive planning, walkdowns, deposit removal, etc. required prior to DOE acceptance.  Generally consists of 

Hazard Category 2, but may be any category. 

D - Required to be operational for deposit removal and other deactivation activities, as well as cylinder change-outs. 

E - Facility is required for operations activities. 
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Attachment L-8:  Contractor’s Proposed Accounting System Information 
 
 

 
1. Is the proposed accounting system in accord with generally accepted accounting 

principles applicable in the circumstances?  Explain. 
 
 
 

2. Does the proposed accounting system provide for: 
 

a. Proper segregation of direct costs from indirect costs?  Explain. 
 
 
 

b. Identification and accumulation of direct costs by contract?  Explain. 
 
 
 

c. A logical and consistent method for the allocation of indirect costs to intermediate 

and final cost objectives?  (A contract is a final cost objective.) Explain. 

 

 

 

d. Accumulation of costs under general ledger control?  Explain. 
 
 
 
 

e. A timekeeping system that identifies employees' labor by intermediate or 

final cost objectives?  Explain. 
 
 
 

f. A labor distribution system that charges direct and indirect labor to the 

appropriate cost objectives?  Explain. 

 

 

 

g. Interim (at least monthly) determination of costs charged to a contract through routine 

posting of books of account?  Explain. 
 
 
 
 
 

h. Exclusion from costs charged to government contracts of amounts which are not 

allowable in terms of FAR 31, Contract Cost Principles and Procedures, or other 

contract provisions?  Explain. 
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i. Identification of costs by contract line item and by units (as if each unit or line 

item were a separate contract) if required by the proposed contract? Explain. 

 
 

 

j.  Segregation of preproduction costs from production costs?  Explain. 
 
 
 
 
 

3. Does the proposed Accounting System provide financial information: 
 
 
 

a. Required by contract clauses concerning limitation of cost (FAR 52.232-20 

and 21) or limitation on payments (FAR 52.216-16)? Explain. 
 
 
 
 

b. Required to support requests for progress payments?  Explain. 
 
 
 
 
 

4. Is the proposed accounting system designed, and are the records maintained in 

such a manner, that adequate, reliable data are developed for use in pricing follow-

on acquisitions?  Explain. 
 
 
 
 
Is the accounting system currently in full operation?  If not, describe which portions are: (1) 

in operation; (2) set up, but not yet in operation; (3) anticipated; or (4) nonexistent. 
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Attachment L-9:  DOE Historical Pricing 

 

   
Annual 

PWS Description 
 

Expenditures 

C.1.2.1.1 Facility Walkdowns  
 

       2,050,000  

C.1.2.2.1 Project Planning, Integration & Interface 
 

          450,000  

C.1.2.2.3.1 Integrated Safety Management Systems 
 

       1,000,000  

C.1.2.2.3.6 Quality Assurance / Quality Control 
 

       2,000,000  

C.1.2.2.4 Regulatory Compliance and Permits 
 

       1,000,000  

C.1.2.2.5 Sampling and Data Management 
 

          500,000  

C.1.2.2.8.1 Security Program 
 

          350,000  

C.1.2.2.8.2 Nuclear Materials Control and Accountability 
 

       1,350,000  

C.1.2.2.9 Records Management and Document Control 
 

          500,000  

C.1.2.2.10 Program Management Support 
 

       2,600,000  

C.1.2.2.11 Real and Personal Property Management 
 

          800,000  

C.1.2.2.12 Computing and Telecommunications 
 

       3,000,000  

C.1.2.2.13 Energy Efficiency 
 

          100,000  

C.1.2.2.14 DOE Consolidated Audit Program (DOECAP) 
 

          100,000  

C.1.2.2.15 Asset Recovery and Recycling 
 

          100,000  

C.1.2.3 Post-GDP Shutdown Env. Remediation Transition         4,000,000 
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Attachment L-10:  Analytical Laboratory Methods 
AnaType Method Matrix Estimated 

Number 

per Year 

Lab Test Description (Analysis) 

WETCHEM 130.2 Water 5 Hardness 

WETCHEM 130.2 Ground Water 10 Hardness 

WETCHEM 130.2 Surface Water 51 Hardness 

WETCHEM 130.2 Waste Water 23 Hardness 

WETCHEM 160.1 Ground Water 171 Dissolved Solids 

WETCHEM 160.1 Surface Water 55 Dissolved Solids 

WETCHEM 160.1 Waste Water 3 Dissolved Solids 

WETCHEM 160.2 Surface Water 167 Suspended Solids 

WETCHEM 160.2 Waste Water 62 Suspended Solids 

WETCHEM 160.3 Surface Water 28 Total Solids 

OTHOR 1664A Water 16 Oil and Grease, Gravimetric 

OTHOR 1664A Surface Water 110 Oil and Grease, Gravimetric 

OTHOR 1664A Waste Water 52 Oil and Grease, Gravimetric 

WETCHEM 180.1 1978 Surface Water 4 Turbidity 

METAL 200.8 Water 21 Metals 

METAL 200.8 Surface Water 141 Metals 

METAL 200.8 Waste Water 52 Metals 

METAL-D 200.8 Waste Water 33 Metals - Dissolved 

METAL 245.2 Water 10 Mercury by CVAA 

METAL 245.2 Surface Water 1 Mercury by CVAA 

METAL 245.2 Waste Water 32 Mercury by CVAA 

ANION 300.0 Water 10 Anions by Ion Chromatography 

ANION 300.0 Ground Water 6 Anions by Ion Chromatography 

ANION 300.0 Surface Water 33 Anions by Ion Chromatography 

ANION 300.0 Waste Water 23 Anions by Ion Chromatography 

WETCHEM 310.1 Ground Water 16 Alkalinity 

WETCHEM 335.2 Waste Water 3 Total Cyanide 

ANION 340.2 Water 4 Fluoride by Ion Selective Electrode 

ANION 340.2 Waste Water 3 Fluoride by Ion Selective Electrode 

WETCHEM 345.1 1974 Water 20 Iodide 

WETCHEM 345.1 1974 Ground Water 168 Iodide 

WETCHEM 345.1 1974 Waste Water 3 Iodide 

WETCHEM 350.3 Water 2 Ammonia by  Ion Selective Electrode 

WETCHEM 350.3 Waste Water 3 Ammonia by  Ion Selective Electrode 

WETCHEM 3500-Fe B 17 Ground Water 10 Hexavalent Chromium 

ANION 365.3 Water 5 Phosphorus - All forms Colorimetric 

METAL 365.3 Water 4 Phosphorus - All forms Colorimetric 

WETCHEM 365.3 Water 1 Phosphorus - All forms Colorimetric 

ANION 365.3 Ground Water 2 Phosphorus - All forms Colorimetric 
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METAL 365.3 Surface Water 60 Phosphorus - All forms Colorimetric 

ANION 365.3 Waste Water 23 Phosphorus - All forms Colorimetric 

WETCHEM 370.1 Ground Water 8 Dissolved Silica 

WETCHEM 376.1 Water 4 Sulfide 

WETCHEM 376.1 Ground Water 20 Sulfide 

WETCHEM 377.1 Water 4 Sulfite 

WETCHEM 377.1 Ground Water 20 Sulfite 

WETCHEM 410.4 1978 Water 4 COD 

WETCHEM 410.4 1978 Ground Water 169 COD 

WETCHEM 410.4 1978 Surface Water 28 COD 

WETCHEM 410.4 1978 Waste Water 24 COD 

WETCHEM 5210B Surface Water 5 BOD & CBOD 

WETCHEM 5210B Waste Water 23 BOD & CBOD 

METAL 6010B Liquid 4 Metals by ICP 

TCLPMET 6010B Liquid 6 Metals by ICP 

METAL 6010B Solid 16 Metals by ICP 

METAL 6010B Water 55 Metals by ICP 

METAL 6010B Ground Water 211 Metals by ICP 

METAL 6010B Surface Water 21 Metals by ICP 

METAL-D 6010B Surface Water 18 Metals by ICP - Dissolved 

METAL 6010B Waste Water 5 Metals by ICP 

TCLPMET 6010B TCLP Liquid 6 Metals by ICP 

TCLPMET 6010B TCLP Sludge 3 Metals by ICP 

TCLPMET 6010B TCLP Solid 34 Metals by ICP 

METAL 6020 Water 60 Metals by ICP-MS 

METAL 6020 Ground Water 249 Metals by ICP-MS 

METAL-D 6020 Ground Water 227 Metals by ICP-MS - Dissolved 

METAL 6020 Surface Water 79 Metals by ICP-MS 

METAL-D 6020 Surface Water 18 Metals by ICP-MS - Dissolved 

METAL 6020 Waste Water 6 Metals by ICP-MS 

PPCB 608A Water 4 PCB Analysis by GC 

PPCB 608A Surface Water 80 PCB Analysis by GC 

VOA 624 Water 148 Volatiles by GCMS 

VOA 624 Surface Water 145 Volatiles by GCMS 

VOA 624 Waste Water 52 Volatiles by GCMS 

METAL 7470A Liquid 4 Mercury by CVAA 

TCLPMET 7470A Liquid 6 Mercury by CVAA 

METAL 7470A Water 55 Mercury by CVAA 

METAL 7470A Ground Water 188 Mercury by CVAA 

METAL-D 7470A Ground Water 20 Mercury by CVAA - Dissolved 

METAL 7470A Surface Water 21 Mercury by CVAA 

METAL-D 7470A Surface Water 18 Mercury by CVAA - Dissolved 
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METAL 7470A Waste Water 6 Mercury by CVAA 

TCLPMET 7470A TCLP Liquid 6 Mercury by CVAA 

TCLPMET 7470A TCLP Sludge 3 Mercury by CVAA 

TCLPMET 7470A TCLP Solid 34 Mercury by CVAA 

METAL 7471A Solid 12 Mercury by CVAA 

VOA 8011 Water 54 12BrEthane and 12Br3ClPa by GC 

VOA 8011 Ground Water 168 12BrEthane and 12Br3ClPa by GC 

VOA 8011 Waste Water 3 12BrEthane and 12Br3ClPa by GC 

PPCB 8082 Liquid 2 PCB Analysis by GC 

PPCB 8082 OIL 24 PCB Analysis by GC 

PPCB 8082 SE 30 PCB Analysis by GC 

PPCB 8082 Solid 32 PCB Analysis by GC 

PPCB 8082 Water 56 PCB Analysis by GC 

PPCB 8082 Ground Water 172 PCB Analysis by GC 

PPCB-D 8082 Ground Water 4 PCB Analysis by GC 

PPCB 8082 WIPE 249 PCB Analysis by GC 

PPCB 8082 Surface Water 117 PCB Analysis by GC 

PPCB 8082 Waste Water 65 PCB Analysis by GC 

VOA 8260B Solid 4 Volatiles by GCMS 

VOA 8260B Water 321 Volatiles by GCMS 

VOA 8260B Ground Water 686 Volatiles by GCMS 

VOA 8260B Surface Water 21 Volatiles by GCMS 

VOA 8260B Waste Water 10 Volatiles by GCMS 

TCLPVOA 8260B TCLP Solid 6 Volatiles by GCMS (includes 1311 extraction 

cost) 

SVOA 8270C Solid 4 Semi-volatiles by GCMS 

SVOA 8270C Water 6 Semi-volatiles by GCMS 

SVOA 8270C Surface Water 18 Semi-volatiles by GCMS 

TCLPSVL 8270C Waste Water 2 Semi-volatiles by GCMS 

ANION 8308 Urine 20 Fluoride in Urine by Ion Selective Electrode 

PHYSC 8308 Urine 20 Fluoride in Urine by Ion Selective Electrode 

RADS 900.0 Water 7 Gross Alpha/Beta Activity 

RADS 900.0 Surface Water 28 Gross Alpha/Beta Activity 

RADS 900.0 Waste Water 23 Gross Alpha/Beta Activity 

OTHIN 9002 Solid 39 Bulk Asbestos 

WETCHEM 9010C Ground Water 168 pH  

PHYSC 9040B Liquid 1 pH  

PHYSC 9040B Ground Water 3 pH  

PHYSC 9040B Surface Water 4 pH  

PHYSC 9040B Waste Water 3 pH  

ANION 9056 Water 18 Anions by Ion Chromatography 

ANION 9056 Ground Water 279 Anions by Ion Chromatography 
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ANION 9056 Waste Water 3 Anions by Ion Chromatography 

WETCHEM 9060 Water 8 Total Organic Carbon (TOC) 

WETCHEM 9060 Ground Water 188 Total Organic Carbon (TOC) 

WETCHEM 9060 Surface Water 55 Total Organic Carbon (TOC) 

WETCHEM 9060 Waste Water 3 Total Organic Carbon (TOC) 

ANION 9214 Ground Water 168 Fluoride by Selective Ion Electrode 

WETCHEM 9222 B 17 Ground Water 12 Total Coliform 

RADS 9310 Water 38 Gross Alpha / Beta Activity  

RADS 9310 Ground Water 222 Gross Alpha / Beta Activity  

RADS 9310 Surface Water 21 Gross Alpha / Beta Activity  

METAL PT7001 Solid 2 Digestion for solids/soils with HF 

RADS RL-7100 Liquid 12 Technetium-99 

RADS RL-7100 Sludge 3 Technetium-99 

RADS RL-7100 Solid 86 Technetium-99 

RADS RL-7100 Urine 20 Technetium-99 

RADS RL-7100 Water 96 Technetium-99 

RADS RL-7100 Ground Water 688 Technetium-99 

RADS RL-7100 Wipe 60 Technetium-99 

RADS RL-7100 Surface Water 45 Technetium-99 

RADS RL-7100 Waste Water 86 Technetium-99 

RADS RL-7111 Solid 25 Gross Alpha / Beta Activity 

RADS RL-7111 Water 74 Gross Alpha / Beta Activity 

RADS RL-7111 Ground Water 240 Gross Alpha / Beta Activity 

RADS RL-7111 Wipe 10 Gross Alpha / Beta Activity 

RADS RL-7111 Surface Water 182 Gross Alpha / Beta Activity 

RADS RL-7124 Liquid 12 Radionuclides by Gamma Spectroscopy 

RADS RL-7124 Sludge 3 Radionuclides by Gamma Spectroscopy 

RADS RL-7124 Solid 65 Radionuclides by Gamma Spectroscopy 

RADS RL-7124 Water 8 Radionuclides by Gamma Spectroscopy 

RADS RL-7124 Wipe 60 Radionuclides by Gamma Spectroscopy 

RADS RL-7124 Waste Water 92 Radionuclides by Gamma Spectroscopy 

RADS RL-7124EXT Solid 9 Radionuclides by Gamma Spectroscopy - 

Extended 

RADS RL-7124EXT Water 23 Radionuclides by Gamma Spectroscopy - 

Extended 

RADS RL-7124EXT Ground Water 177 Radionuclides by Gamma Spectroscopy - 

Extended 

RADS RL-7124EXT Surface Water 21 Radionuclides by Gamma Spectroscopy - 

Extended 

RADS RL-7124EXT Waste Water 3 Radionuclides by Gamma Spectroscopy - 

Extended 

RADS RL-7128AM Liquid 12 Americium by Alpha Spectroscopy 

RADS RL-7128AM Sludge 3 Americium by Alpha Spectroscopy 

RADS RL-7128AM Solid 65 Americium by Alpha Spectroscopy 
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RADS RL-7128AM Water 8 Americium by Alpha Spectroscopy 

RADS RL-7128Am Ground Water 9 Americium by Alpha Spectroscopy 

RADS RL-7128AM Wipe 60 Americium by Alpha Spectroscopy 

RADS RL-7128AM Surface Water 21 Americium by Alpha Spectroscopy 

RADS RL-7128AM Waste Water 49 Americium by Alpha Spectroscopy 

RADS RL-7128NPPU Liquid 12 Neptunium/Plutionium by Alpha 

Spectroscopy 

RADS RL-7128NPPU Sludge 3 Neptunium/Plutionium by Alpha 

Spectroscopy 

RADS RL-7128NPPU SOIL 7 Neptunium/Plutionium by Alpha 

Spectroscopy 

RADS RL-7128NPPU Solid 67 Neptunium/Plutionium by Alpha 

Spectroscopy 

RADS RL-7128NpPu Water 10 Neptunium/Plutionium by Alpha 

Spectroscopy 

RADS RL-7128NPPU Ground Water 9 Neptunium/Plutionium by Alpha 

Spectroscopy 

RADS RL-7128NPPU Wipe 60 Neptunium/Plutionium by Alpha 

Spectroscopy 

RADS RL-7128NPPU Surface Water 30 Neptunium/Plutionium by Alpha 

Spectroscopy 

RADS RL-7128NpPu Waste Water 52 Neptunium/Plutionium by Alpha 

Spectroscopy 

RADS RL-7128Th Liquid 12 Thorium by Alpha Spectroscopy 

RADS RL-7128Th Sludge 3 Thorium by Alpha Spectroscopy 

RADS RL-7128Th Soil 7 Thorium by Alpha Spectroscopy 

RADS RL-7128Th Solid 58 Thorium by Alpha Spectroscopy 

RADS RL-7128Th Water 26 Thorium by Alpha Spectroscopy 

RADS RL-7128Th Ground Water 177 Thorium by Alpha Spectroscopy 

RADS RL-7128Th Wipe 60 Thorium by Alpha Spectroscopy 

RADS RL-7128Th Surface Water 21 Thorium by Alpha Spectroscopy 

RADS RL-7128Th Waste Water 52 Thorium by Alpha Spectroscopy 

RADS RL-7128U Solid 11 Uranium by Alpha Spectroscopy 

RADS RL-7128U Water 27 Uranium by Alpha Spectroscopy 

RADS RL-7128U Ground Water 57 Uranium by Alpha Spectroscopy 

RADS RL-7128U WIPE 30 Uranium by Alpha Spectroscopy 

RADS RL-7128U Surface Water 40 Uranium by Alpha Spectroscopy 

RADS RL-7128U Waste Water 78 Uranium by Alpha Spectroscopy 

RADS RL-7129 Water 28 Radium-224 and Radium-226 by Alpha 

Spectroscopy 

RADS RL-7129 Ground Water 256 Radium-224 and Radium-226 by Alpha 

Spectroscopy 

RADS RL-7129 Waste Water 3 Radium-224 and Radium-226 by Alpha 

Spectroscopy 

RADS RL-7140 Liquid 12 Strontium-90 

RADS RL-7140 Sludge 3 Strontium-90 
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RADS RL-7140 Solid 65 Strontium-90 

RADS RL-7140 Water 20 Strontium-90 

RADS RL-7140 Ground Water 168 Strontium-90 

RADS RL-7140 Wipe 60 Strontium-90 

RADS RL-7140 Waste Water 6 Strontium-90 

RADS RL-7155 Water 20 Tritium 

RADS RL-7155 Ground Water 168 Tritium 

RADS RL-7155 Waste Water 3 Tritium 

RADS ST7106 Liquid 34 Uranium Assay by ICP-MS 

RADS ST7106 Sludge 3 Uranium Assay by ICP-MS 

RADS ST7106 Solid 67 Uranium Assay by ICP-MS 

RADS ST7106 Water 16 Uranium Assay by ICP-MS 

RADS ST7106 Ground Water 52 Uranium Assay by ICP-MS 

RADS ST7106 Wipe 30 Uranium Assay by ICP-MS 

RADS ST7106 Waste Water 84 Uranium Assay by ICP-MS 

RADS ST7107 Urine 20 Uranium Assay by ICP-MS 

 

Annual Estimate for DUF6 Laboratory Support 
AnaType Method Matrix Estimated 

Number 

per Year 

Analysis 

NA Specific Hydrofluoric 

Acid Product 

150-210 % Acid, metals, Silicon, Sulfur, Chloride 

(SW-846 ) & Uranium by Alpha 

Spectrometer - Requires 24-hour turnaround 

for pickup and lab analysis 

NA Specific Potassium 

Hydroxide 

(KOH) 

105 Concentration ( % KOH) - Requires 24-hour 

turnaround for pickup and lab analysis 

NA Specific Uranium Oxide 100-200  Uranium to Oxygen ratio, Moisture, Metals, 

Glycol contamination - Requires 7-day 

turnaround 

NA Specific Uranium Oxide 12-24  Radioactivity, Metal impurities, %TC-99, % 

TRU - Requires 28-day turnaround 

NA Specific NDA for Feed 

Cylinder 

movements 

260 

minimum 

Assay confirmation for Conversion Facility 

delivery 

NA Specific Calcium 

Fluoride  

5  Uranium & isotopes, TC-99, americium, 

Metals, gross Alpha / Beta activity- Requires 

28-day turnaround 

NA Specific Deionized 

Water 

4  Metals, Conductivity, Total Solids, 

Hardness- Requires 28-day turnaround 

NA Specific Metal Zorb 

Sponge 

2 Uranium & Uranium daughter Isotopes 

Arsenic, Zinc, Barium, Selenium, Heavy 

Metals and TCLP- Requires 28-day 

turnaround 
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NA Specific Miscellaneous 

waste samples  

24 Radioactivity, Paint Contaminants, PCBs, 

Blasting Sand contaminants, HF / acid 

exposure- Requires 28-day turnaround 

NA Specific Miscellaneous 

Engineering 

samples  

12-24 Various destructive analyses, Tensile 

testing, load testing, material identification & 

confirmation, Corrosion analysis, Failure 

Mode Determination 

 
 

 


